Bases Conversion and Development Authority

BAC-C Procurement Monitoring Report as of June 30, 2021

Total Amount of APP (as updated): **969,885,337.18**

Item No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																	ABC (PhP)			Contract Cost (PhP)			Variance	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Procurement Conference	Ads/Post of IB	No. of Days to commence procurement	Pre-bid Conf/Pre-Eligibility Conf	Eligibility Check	Sub/Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to conclude procurement	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance	
	COMPLETED PROCUREMENT ACTIVITIES																																				
1	BC2020-050	REBIDDING OF CONSULTING SERVICES FOR SUBIC-CLARK RAILWAY PROJECT	SCRP	No	Competitive Bidding	11/2/2020	11/3/2020	1	11/9/2020	11/17/2020	12/14/2020	41	12/16/2020	1/27/2021	1/28/2021			1/28/2021	6/2/2021	6/2/2021				GoP	1,520,534,400.00	0.00	1,520,534,400.00	1,169,908,720.00		1,169,908,720.00		COA, NACAP, PMMA, IASO	10/22/2020	NA					
2	BC2021-044	CONSULTING SERVICES FOR THE PRODUCTION OF BCDA 2020 ANNUAL REPORT	PAD	No		2/9/2021	2/23/2021		3/1/2021	3/9/2021	Failed - (BAC-C Resolution No. BC-2021-011)										na	na	Corporate Budget	1,800,000.00	1,800,000.00	0.00	0.00	0.00	0.00		COA, NACAP, PMMA, IASO	2/19/2021	NA					na
3	BC2021-043	CONSULTING SERVICES FOR THE CONSTRUCTION MANAGEMENT AND SUPERVISION (CMS) OF THE DESIGN AND BUILD PROJECT FOR THE NATIONAL ACADEMY OF SPORTS (NAS) - PHASE 1 AT NEW CLARK CITY	NCC	No		1/28/2021	2/5/2021		2/9/2021	Failed - (BAC-C Resolution No. BC-2021-008)										na	na	na	na	GoP	17,052,000.00	0.00	17,052,000.00	0.00	0.00	0.00		COA, NACAP, PMMA, IASO	2/8/2021	NA					na
4	BC2020-003	CONSULTANCY SERVICES FOR THE ANNUAL MAINTENANCE, LICENCING, CLOUD HOSTING AND OPERATIONS OF THE BBB PORTAL	CPD	No	Competitive Bidding	11/5/2020	11/6/2020	1	11/9/2020	11/20/2020	12/14/2020	38	12/16/2020	12/28/2020	12/29/2020			12/29/2020	1/29/2021	1/29/2021				Corporate Budget	6,600,000.00	6,600,000.00	0.00	6,600,000.00	6,600,000.00	0.00		COA, NACAP, PMMA, IASO	11/9/2020	NA					na
5	BC2021-008	CONSULTING SERVICES THROUGH NEGOTIATED PROCUREMENT FOR THE OFFICE OF THE EXECUTIVE VICE PRESIDENT	OEVP	No	Competitive Bidding	1/28/2021	Alternative Mode of Procurement (BACC Resolution No. 2021-002)									0		01/28/2021	02/19/2021	2/19/2021	na	na	na	Corporate Budget	689,655.18	689,655.18	0.00	689,655.18	689,655.18	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-002)					na
6	BC2021-004	PROCUREMENT OF INDIVIDUAL EXTERNAL RELATIONS CONSULTANCY SERVICES	PAD	No		1/28/2021	Alternative Mode of Procurement (BACC Resolution No. 2021-003)											01/28/2021	2/11/2021			na	na	Corporate Budget	900,000.00	900,000.00	0.00	360,000.00	360,000.00	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-003)					na
7	BC2021-009	CONSULTING SERVICES FOR THE DEVELOPMENT AND USUFRUCTUARY RIGHTS (DUR) VALUATION OF THE MILE LONG PROPERTY (Property)	LADD	No		1/25/2021	Alternative Mode of Procurement (BACC Resolution No. 2021-004) Failed (BAC-C Resolution No. BC-2021-009)															na	na	Corporate Budget	1,000,000.00	1,000,000.00	0.00	0.00	0.00	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-005)					na
																								Total Alloted Budget of Procurement Activities			**1,548,576,055.18**	**10,989,655.18**	**1,537,586,400.00**								
																								Total Contract Price of Procurement Activities Conducted					**0.00**	**0.00**	**0.00**	#REF!						
																								Total Savings (Total Alloted Budget - Total Contract Price)			**1,548,576,055.18**								
	ON-GOING PROCUREMENT ACTIVITIES																																				
1	BC2020-047	CONSULTING SERVICES FOR CONSTRUCTION MANAGEMENT AND SUPERVISION(CMS) OF SSC AND DAOC AT FORT BONIFACIO, TAGUIG CITY	PMD	No	Competitive Bidding	10/15/2019	10/18/2019	1/7/2020	10/25/2019	11/11/2019	1/28/2020	102	2/7/2020	3/3/2020		-43858	Within 45 to 90 days				0			GAA	26,364,800.00	0.00	26,364,800.00	25,747,680.00	0.00	25,747,680.00		COA, NACAP, PMMA, IASO	10/28/2019	NA					na
2	BC2020-033	CONSULTING SERVICES FOR CONSTRUCTION MANAGEMENT AND SUPERVISION OF THE NEW CLARK CITY CONNECTING ROAD TO INDUSTRIAL PARK	PMD/NCC	No	Competitive Bidding	10/14/2020	10/29/2020	15	11/6/2020	11/16/2020	12/14/2020	46	12/16/2020	12/29/2020	12/29/2020			12/29/2020						GoP	52,976,000.00	0.00	52,976,000.00	52,971,968.00	0.00	52,971,968.00		COA, NACAP, PMMA, IASO	11/4/2020	NA					na
3	BC2020-013	CONSULTING SERVICES FOR THE APPRAISAL OF BCDA LAND ASSETS	LADD	No	NP-53.9 - Small Value Procurement	12/11/2020	Alternative Mode of Procurement (BACC Resolution No. 2020-038)																	Corporate Budget	1,000,000.00	1,000,000.00	0.00	0.00	0.00	0.00			Alternative Mode of Procurement (BACC Resolution No. 2020-038)					na
4	BC2021-009	CONSULTING SERVICES FOR THE VALUATION OF THE VARIOUS PROPERTIES AND ASSETS UNDER DIFFERENT SCHEMES	LADD	No		3/2/2021	3/12/2021		Alternative Mode of Procurement (BACC Resolution No. 2021-010)													na	na	Corporate Budget	900,000.00	900,000.00	0.00	0.00	0.00	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-010)					na
5	BC2021-045	CONSULTING SERVICES FOR THE DETAILED ENGINEERING DESIGN FOR THE STREETLIGHTING SYSTEM AND PAVEMENT MARKINGS ALONG MCKINLEY PARKWAY, BGC TAGUIG CITY	ESSD	No		3/26/2021	4/5/2021		Alternative Mode of Procurement (BACC Resolution No. 2021-012)																950,000.00	950,000.00	0.00	0.00	0.00	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-012)					na
6	BC2021-018	PROCUREMENT OF CONSULTING SERVICES FOR THE 2021 BCDA STAKEHOLDER SATISFACTION STUDY	PAD	No		3/26/2021	6/8/2021		Alternative Mode of Procurement (BACC Resolution No. 2021-015)																800,000.00	800,000.00	0.00	0.00	0.00	0.00		na	Alternative Mode of Procurement (BACC Resolution No. 2021-015)					na
7	BC2021-044	REBIDDING FOR THE PRODUCTION OF BCDA 2020 ANNUAL REPORT	PAD	No		3/20/2021	4/6/2021		4/12/2021	4/29/2021	5/24/2021			6/17/2021	6/18/2021			6/28/2021							1,800,000.00	1,800,000.00	0.00	0.00	0.00	0.00		COA, NACAP, PMMA, IASO	4/12/2021	NA					na
8	BC2021-041	CONSULTING SERVICES FOR CONSTRUCTION MANAGEMENT AND SUPERVISION OF THE 65-HECTARE NEW CLARK CITY	NCC	No		3/5/2021	3/27/2021		3/30/2021	4/20/2021	5/24/2021														20,932,800.00	0.00	20,932,800.00	0.00	0.00	0.00		COA, NACAP, PMMA, IASO	4/12/2021						
9	BC2021-043	REBIDDING FOR THE CONSULTING SERVICES FOR THE CMS OF NAS PHASE 1	NCC	No		3/26/2021	4/30/2021		5/6/2021	5/28/2021	6/30/2021														27,983,200.00	0	27,983,200.00	0.00	0.00	0.00		COA, NACAP, PMMA, IASO	5/5/2021						
																								Total Alloted Budget of On-going Procurement Activities			**133,706,800.00**								

Prepared by:

STEVENSON E. TUGAS JR.
Head, BAC Secretariat

Recommended for Approval by:

JOSHUA M. BINGCANG
BAC Chairperson

APPROVED:

VIVENCIO B. DIZON
President and CEO
Head of the Procuring Entity

BACC2021-0074