BASES CONVERSION AND DEVELOPMENT AUTHORITY (BCDA)
Bids and Awards Committee for Consulting Services (BAC-C)
PROCUREMENT MONITORING REPORT 2nd Semester - July to December 2022

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-proc Conf	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																															
BC2022-039	Consulting Services of Highly Technical Consultant under OPCEO	OP	NO	NP-53.7 Highly Technical Consultant	n/a	n/a	n/a	n/a	n/a	30-Sep-22	30-Sep-22	19-Oct-22	8-Nov-22	26-Oct-22	2Q CY 2023		Corporate Budget	1,674,000.00	1,674,000.00		1,674,000.00	1,674,000.00		n/a	n/a						
BC2022-009	Technical Consulting Services - Financial Consultant	OSVP/ACD	NO	NP-53.7 Highly Technical Consultant	n/a	n/a	n/a	n/a	n/a	24-Nov-22	24-Nov-22	5-Dec-22	1Q CY 2023		3Q CY 2023		Corporate Budget	192,000.00	192,000.00		192,000.00	192,000.00		n/a	n/a						
BC2022-012	Consulting Services-Medical Consultant	HRMD	NO	NP-53.7 Highly Technical Consultant	n/a	n/a	n/a	n/a	n/a	24-Nov-22	24-Nov-22	5-Dec-22	1Q CY 2023		3Q CY 2023		Corporate Budget	600,000.00	600,000.00		600,000.00	600,000.00		n/a	n/a						
BC2022-010	Consulting Services (Technical Consultant for Social Support Division Clark)	ESSD	NO	NP-53.7 Highly Technical Consultant	n/a	n/a	n/a	n/a	n/a	29-Dec-22	29-Dec-22	1Q CY 2023	1Q CY 2023		3Q CY 2023		Corporate Budget	300,000.00	300,000.00		300,000.00	300,000.00		n/a	n/a						
BC2022-016	Procurement of Consulting Services for the Appraisal of BCDA Properties 2022	LADD	NO	NP-53.6 Scientific	n/a	11-Aug-22	16-Aug-22	22-Aug-22	22-Aug-22	25-Aug-22	25-Aug-22	5-Sep-22	21-Nov-22	21-Nov-22	4Q CY 2022 - 2Q CY 2023		Corporate Budget	2,355,248.00	2,355,248.00		2,045,760.00	2,045,760.00		n/a	n/a						
BC2022-016	Rebidding of the Procurement of Consulting Services for the Appraisal of BCDA Properties 2022 - For the engagement of the services of two (2) independent Consultants	LADD	NO	NP-53.6 Scientific	n/a	5-Sep-22	7-Sep-22	12-Sep-22	12-Sep-22	15-Sep-22	19-Sep-22	7-Nov-22	25-Nov-22	25-Nov-22	4Q CY 2022 - 2Q CY 2023		Corporate Budget	2,355,248.00	2,355,248.00		2,352,000.00	2,352,000.00		n/a	n/a						
												10-Nov-22	12-Dec-22	12-Dec-22	4Q CY 2022 - 2Q CY 2023			2,355,248.00	2,355,248.00		1,975,000.00	1,975,000.00		n/a	n/a						
BC2022-020	Procurement of Consulting Services for the New Clark City Website Hosting and Maintenance	IPMD	NO	NP-53.9 Small Value Procurement	n/a	7-Dec-22	9-Dec-22	19-Dec-22	19-Dec-22	20-Dec-22	28-Dec-22	29-Dec-22	1Q CY 2023		1Q CY 2023		Corporate Budget	1,000,000.00	1,000,000.00		895,642.00	895,642.00		n/a	n/a						
BC2022-025	Procurement of Consulting Services for the Web-Based Quad-Media Monitoring Project of BCDA	PAD	NO	NP-53.9 Small Value Procurement	n/a	16-Nov-22	18-Nov-22	24-Nov-22	24-Nov-22	15-Dec-22	15-Dec-22	21-Dec-22	1Q CY 2023		1Q-2Q CY 2023		Corporate Budget	500,000.00	500,000.00		486,000.00	486,000.00		n/a	n/a						
BC2022-022	Procurement of Consulting Services for the Media Planning and Global Placement of Clark Promotional Campaign	IPMD	NO	Competitive Bidding	22-Aug-22	27-Aug-22	12-Oct-22	19-Sep-22	4-Nov-22	10-Nov-22	1-Dec-22	12-Dec-22	1Q CY 2023		1Q-2Q CY 2023		Corporate Budget	10,000,000.00	10,000,000.00		9,900,000.00	9,900,000.00		Commission on Audit (COA), Confederation of Filipino Consulting Organizations, Inc. (COFILCO), and Philippine Chamber of Commerce and Industry(PCCI)	11-Oct-22	14-Sept-22	28-Oct-22	28-Oct-22	28-Oct-22	n/a	
BC2022-038	Consulting Services for the Construction Management and Supervision for the Construction of 9-Storey Residential Building In Fort Bonifacio, Taguig City	ESSD	NO	Competitive Bidding	12-Aug-22	15-Aug-22	13-Oct-22	16-Sep-22	3-Nov-22	16-Nov-22	2-Dec-22	29-Dec-22	1Q CY 2023		4Q CY 2024		GoP	40,958,400.00		40,958,400.00	38,523,288.98		38,523,288.98	Commission on Audit (COA), Confederation of Filipino Consulting Organizations, Inc. (COFILCO), and Philippine Chamber of Commerce and Industry(PCCI)	11-Oct-22	2-Sept-22	28-Oct-22	11-Oct-22	11-Oct-22	n/a	
Total Alloted Budget of Procurement Activities																		**62,290,144.00**													
Total Contract Price of Procurement Actitvites Conducted																		**58,943,690.98**													
Total Savings (Total Alloted Budget - Total Contract Price)																		**3,346,453.02**													

Prepared by:

MARICAR GAY S. SAVELLA-VILLAMIL
Head, BAC Secretariat

ANTONIO M. BAUTISTA
Administrative Officer IV, BAC Secretariat Division

Recommended for Approval by:

01-11-23
JOSHUA M. BINGCANG
Chairperson

01.11.23
ATTY. FERNANDO T. GALLARDO, JR.
Vice Chairperson

1-11-23
MARIA JOSEFINA V. PE
Member

1-11-23
VIRGIL M. ALVAREZ
Member

1-11-23
RICHARD BRIAN M. CEPE
Member

APPROVED:

AILEEN ANUNCIACION R. ZOSA
President and CEO

01-11-2023

BACC2023-0002