

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the Construction of Connector Road from MacArthur Highway to New
Clark City Airport Road, Clark Freeport Zone**

BID BULLETIN NO. 10

The BAC-I needs more time in the conduct of post-qualification on the fifth Lowest Calculated Bid (LCB) due to the locations of its nominated equipment and key personnel, and the declared Single Largest and Completed Contract (SLCC). The declared SLCC is located in China which is quite difficult for BAC-I to finish its verification and validation immediately due to the declared holidays in China in preparation of the Chinese New Year. Hence, the BAC-I hereby extends the period of post-qualification on the said LCB until 15 February 2021, and accordingly revises the Timetable of Bidding Activities for the project.

Attached is the revised Timetable of Bidding Activities.

Issued on 11 February 2021.


AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC-I

UNCONTROLLED WHEN PRINTED OR REPRODUCED

Construction of Connector Road from MacArthur Highway to New Clark City Airport Road

REVISED TIMETABLE OF BIDDING ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Thursday, August 6, 2020	
2	Advertisement/Posting of Invitation to Bid		Monday, September 21, 2020	Monday, September 28, 2020
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Monday, September 21, 2020	Tuesday, October 27, 2020
		8:00 AM to 12:00 NN	Wednesday, October 28, 2020	
4	Pre-Bid Conference	10:00 AM	Tuesday, September 29, 2020	
5	Last Day for Request for Clarifications		Wednesday, October 14, 2020	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, October 20, 2020	
7	Last Day of Submission and Receipt of Bids	12:00:00 NN	Wednesday, October 28, 2020	
8	Opening of Bids	1:00 PM	Wednesday, October 28, 2020	
9	Detailed Evaluation of Bids (Technical and Financial Proposals)		Thursday, October 29, 2020	Thursday, November 5, 2020
10	Determination of LCB / Issuance of BAC Resolution to HOPE recommending LCB		Thursday, November 5, 2020	
11	Post-Qualification of the Bidder with LCB		Tuesday, November 10, 2020	Thursday, December 3, 2020
12	Post-Qualification of the Bidder with the second/next LCB		Tuesday, December 8, 2020	Tuesday, December 15, 2020
13	Post-Qualification of the Bidder with the third/next LCB		December 21 - 23 and 28 - 29, 2020, and January 4 - 12, 2021	
14	Post-Qualification of the Bidder with the fourth/next LCB		January 20 - 28, 2021 (or earlier)	
15	Post-Qualification of the Bidder with the fifth/next LCB		February 4 - 15, 2021 (or earlier)	
16	Determination of LCRB/Issuance of BAC Resolution recommending LCRB for the approval of HOPE		Tuesday, February 16, 2021	
17	Issuance of Notice to Losing Bidders		Wednesday, February 17, 2021	
18	Approval by HOPE of the BAC Resolution declaring LCRB, and NOA		Monday, February 22, 2021	
19	Issuance of Notice of Award		Tuesday, February 23, 2021	
20	Contract Preparation and Signing/Approval		Tuesday, February 23, 2021	Monday, March 8, 2021
21	Issuance of Notice to Proceed		Tuesday, March 9, 2021	

**Subject to change*