

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the San Fernando La Union Port Expansion Project – Construction of
Ferry Port Terminal**

BID BULLETIN NO. 8

Subsequent to the issuance of BAC Resolution No. 23 dated 03 February 2021 which declares the post-disqualification of the bidder with the fourth Lowest Calculated Bid (LCB) and post-qualification of the bidder with the next/fifth LCB, the BAC-I hereby revises the Timetable of Bidding Activities for the project due to the need to conduct post-qualification on the next/fifth LCB in accordance with Section 34.7 of the 2016 revised IRR of R.A. 9184.

Attached is the revised Timetable of Bidding Activities.

Issued on 09 February 2021.


AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC-I

*Bid Bulletin No. 8 – Construction of Poro Point Ferry Port Terminal
February 2021 / Version 1*

San Fernando La Union Port Expansion Project - Construction of Ferry Port Terminal

REVISED TIMETABLE OF BIDDING ACTIVITIES*

| No. | Activities | Time | Date | |
|-----|---|---------------------|---|------------------------------|
| 1 | Pre-Procurement Conference | | Tuesday, September 8, 2020 | |
| 2 | Advertisement/Posting of Invitation to Bid | | Tuesday, October 13, 2020 | Tuesday, October 20, 2020 |
| 3 | Issuance and Availability of Bidding Documents | 8:00 AM to 5:00 PM | Tuesday, October 13, 2020 | Tuesday, November 24, 2020 |
| | | 8:00 AM to 12:00 NN | Wednesday, November 25, 2020 | |
| 4 | Pre-Bid Conference | 10:00 AM | Thursday, October 22, 2020 | |
| 5 | Last Day for Request for Clarifications | | Friday, November 13, 2020 | |
| 6 | Last Day for the Issuance of Supplemental/Bid Bulletins | | Wednesday, November 18, 2020 | |
| 7 | Last Day of Submission and Receipt of Bids | 12:00:00 NN | Wednesday, November 25, 2020 | |
| 8 | Opening of Bids | 1:00 PM | Wednesday, November 25, 2020 | |
| 9 | Detailed Evaluation of Bids (Technical and Financial Proposals) | | Thursday, November 26, 2020 | Thursday, December 3, 2020 |
| 10 | Determination of LCB / Issuance of BAC Resolution to HOPE recommending LCB | | Thursday, December 3, 2020 | |
| 11 | Post-Qualification of the Bidder with LCB | | Monday, December 7, 2020 | Monday, December 14, 2020 |
| 12 | Post-Qualification of the Bidder with next/second LCB | | December 21 - 23 and 28 - 29, 2020, and January 4 - 6, 2021 | |
| 13 | Post-Qualification of the Bidder with next/third LCB | | Tuesday, January 12, 2021 | Wednesday, January 20, 2021 |
| 14 | Post-Qualification of the Bidder with next/fourth LCB | | Tuesday, January 26, 2021 | Wednesday, February 3, 2021 |
| 15 | Post-Qualification of the Bidder with next/fifth LCB | | Tuesday, February 9, 2021 | Wednesday, February 17, 2021 |
| 16 | Determination of LCRB/Issuance of BAC Resolution recommending LCRB for the approval of HOPE | | Thursday, February 18, 2021 | |
| 17 | Issuance of Notice to Losing Bidders | | Friday, February 19, 2021 | |
| 18 | Approval by HOPE of the BAC Resolution declaring LCRB, and NOA | | Tuesday, February 23, 2021 | |
| 19 | Issuance of Notice of Award | | Thursday, February 25, 2021 | |
| 20 | Contract Preparation and Signing/Approval | | Thursday, February 25 to Monday, March 08, 2021 | |
| 21 | Issuance of Notice to Proceed | | Tuesday, March 09, 2021 | |

**Subject to change*

UNCONTROLLED WHEN PRINTED OR EMAILED