

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the San Fernando La Union Port Expansion Project – Construction of
Ferry Port Terminal**

BID BULLETIN NO. 9

Subsequent to the issuance of BAC Resolution No. 25 dated 17 February 2021 which declares the post-disqualification of the bidder with the fifth Lowest Calculated Bid (LCB) and post-qualification of the bidder with the next/sixth LCB, the BAC-I hereby revises the Timetable of Bidding Activities for the project due to the need to conduct post-qualification on the next/sixth LCB in accordance with Section 34.7 of the 2016 revised IRR of R.A. 9184.

Attached is the revised Timetable of Bidding Activities.

Issued on 18 February 2021.


AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC-I

UNCONTROLLED WHEN PRINTED OR EMAILED

San Fernando La Union Port Expansion Project - Construction of Ferry Port Terminal

REVISED TIMETABLE OF BIDDING ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Tuesday, September 8, 2020	
2	Advertisement/Posting of Invitation to Bid		Tuesday, October 13, 2020	Tuesday, October 20, 2020
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Tuesday, October 13, 2020	Tuesday, November 24, 2020
		8:00 AM to 12:00 NN	Wednesday, November 25, 2020	
4	Pre-Bid Conference	10:00 AM	Thursday, October 22, 2020	
5	Last Day for Request for Clarifications		Friday, November 13, 2020	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Wednesday, November 18, 2020	
7	Last Day of Submission and Receipt of Bids	12:00:00 NN	Wednesday, November 25, 2020	
8	Opening of Bids	1:00 PM	Wednesday, November 25, 2020	
9	Detailed Evaluation of Bids (Technical and Financial Proposals)		Thursday, November 26, 2020	Thursday, December 3, 2020
10	Determination of LCB / Issuance of BAC Resolution to HOPE recommending LCB		Thursday, December 3, 2020	
11	Post-Qualification of the Bidder with LCB		Monday, December 7, 2020	Monday, December 14, 2020
12	Post-Qualification of the Bidder with next/second LCB		December 21 - 23 and 28 - 29, 2020, and January 4 - 6, 2021	
13	Post-Qualification of the Bidder with next/third LCB		Tuesday, January 12, 2021	Wednesday, January 20, 2021
14	Post-Qualification of the Bidder with next/fourth LCB		Tuesday, January 26, 2021	Wednesday, February 3, 2021
15	Post-Qualification of the Bidder with next/fifth LCB		Tuesday, February 9, 2021	Wednesday, February 17, 2021
16	Post-Qualification of the Bidder with next/sixth LCB		Thursday, February 18, 2021	Monday, February 22, 2021
17	Determination of LCRB/Issuance of BAC Resolution recommending LCRB for the approval of HOPE		Tuesday, February 23, 2021	
18	Issuance of Notice to Losing Bidders		Tuesday, February 23, 2021	
19	Approval of the BAC Resolution declaring LCRB, and NOA		Wednesday, February 24, 2021	
20	Issuance of Notice of Award		Wednesday, February 24, 2021	
21	Contract Preparation and Signing/Approval		Saturday, February 27 to Wednesday, March 10, 2021	
22	Issuance of Notice to Proceed		Thursday, March 11, 2021	

**Subject to change*