

Special Bids and Awards Committee (SBAC)

**DESIGN, BUILD AND ESTABLISHMENT OF THE NATIONAL FIBER
BACKBONE - PHASE 1 (NFBP1)**

Bid Bulletin No. 3

Due to the massive swabbing and lockdown measures which the BCDA implemented in its offices recently, and the time needed by SBAC Technical Working Group (TWG) to complete the preliminary evaluation of the submitted Technical Bids including that of the bidders' presentations on project implementation, the SBAC hereby extends the schedule of the Opening of Financial Proposals from Friday, 19 March 2021, to Wednesday, 24 March 2021, at 10:00 AM.

Attached is the revised Timetable of Bidding Activities.

Issued on 18 March 2021.

SPECIAL BIDS AND AWARDS COMMITTEE FOR NFBP1


AILEEN ANUNCIACION R. ZOSA
Chairperson, SBAC

UNCONTROLLED WHEN PRINTED OR EMailed

*Bid Bulletin No. 3 – Revised Timetable for the NFB – Phase 1 project
March 2021 / Version 1*

NATIONAL FIBER BACKBONE PHASE 1
PROCUREMENT SCHEDULE*

1	Pre-Procurement Conference	9:00 AM	Wednesday, February 03, 2021	
2	Posting of Invitation to Bid		Wednesday, February 17, 2021	
3	Issuance / Availability of Bidding Docs	8:00 AM to 5:00 PM	Wednesday, February 17, 2021	Sunday, March 14, 2021
		8:00 AM to 12:00 PM	Monday, March 15, 2021	
4	Pre-Bid Conference	10:00 AM	Friday, February 26, 2021	
5	Deadline for Requests for Clarification		Friday, March 05, 2021	
6	Deadline of Issuance of Bid Bulletin		Monday, March 08, 2021	
7	Deadline of Submission and Receipt of bids	12:00PM	Monday, March 15, 2021	
8	Opening of Technical Bids	1:00 PM	Monday, March 15, 2021	
9	Bidders' Presentation of Project Implementation/Technology	1:00 PM	Tuesday, March 16, 2021	
10	Opening of Financial Proposals	10:00 AM	Wednesday, March 24, 2021	
11	Detailed Evaluation of Bids		Thursday, March 25, 2021	Tuesday, March 30, 2021
12	Determination of LCB and Issuance of Notice for Post Qualification to Bidder with LCB		Tuesday, March 30, 2021	
13	Post Qualification of the Bidder with LCB and Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Wednesday, March 31, 2021	Friday, April 09, 2021
14	Issuance of BAC Resolution recommending to HoPE the Award; Issuance of Notice to Losing Bidders		Friday, April 09, 2021	
15	Approval of BAC Resolution		Monday, April 12, 2021	
16	Issuance of Notice of Award		Tuesday, April 13, 2021	
17	Contract Preparation, Approval, and Signing		Tuesday, April 13, 2021	Friday, April 23, 2021
18	Issuance of Notice to Proceed		Monday, April 26, 2021	

*Subject to change.