

**CONSTRUCTION OF SEWAGE TREATMENT PLANT, ACCESS ROAD, AND FREEDOM PARK IN BONIFACIO CAPITAL DISTRICT, TAGUIG CITY**

**PROCUREMENT SCHEDULE\***

Pre-Procurement Conference	9:00 AM	Tuesday, January 26, 2021	
Advertisement/Posting of invitation to Bid		Monday, February 01, 2021	Monday, February 08, 2021
Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Monday, February 01, 2021	Tuesday, March 09, 2021
	8:00 AM to 12:00 PM	Wednesday, March 10, 2021	
<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	<b>Monday, February 08, 2021</b>	
Deadline for Requests for Clarification, if any.		Wednesday, February 24, 2021	
Last day of Issuance of Supplemental/Bid Bulletin, if any.		Monday, March 01, 2021	
<b>Deadline of Submission and Receipt of bids</b>	<b>12:00PM</b>	<b>Wednesday, March 10, 2021</b>	
Opening of Bids	1:00 PM	Wednesday, March 10, 2021	
Detailed Evaluation of Bids and Determination of the Bidder with the Lowest Calculated Bid (LCB)		Thursday, March 11, 2021	Friday, March 19, 2021
Issuance of Notice for Post Qualification to Bidder with LCB		Monday, March 22, 2021	
Post Qualification of the Bidder with LCB		Tuesday, March 23, 2021	Monday, April 05, 2021
Deliberation of Post-Qualification Results and determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Tuesday, April 06, 2021	
Issuance of BAC Resolution recommending the LCRB		Tuesday, April 06, 2021	
Issuance of Notice to Losing Bidders		Thursday, April 08, 2021	
Approval of BAC Resolution by HOPE		Tuesday, April 13, 2021	
Issuance of Notice of Award		Wednesday, April 14, 2021	
Contract Preparation, Approval and Signing		Wednesday, April 14, 2021	Wednesday, April 21, 2021
Issuance of Notice to Proceed		Thursday, April 22, 2021	

\*Subject to change

\*\*



UNCONTROLLED WHEN PRINTED OR EMAILED