

**SPECIAL BIDS AND AWARDS COMMITTEE**

**A D V I S O R Y**

**REVISED TIMETABLE FOR THE DESIGN AND BUILD OF THE NATIONAL ACADEMY OF  
SPORTS (NAS) PHASE 1 AT NEW CLARK CITY**

In view of the pending release of Special Allotment Release Order (SARO) with the Department of Budget and Management (DBM) for the Design and Build of the National Academy for Sports – Phase 1 in NCC, which is a prerequisite for the award of the Project, the SBAC decided to adjust the Timetable of Bidding Activities as attached.

Issued on 14 April 2021 in BCDA One West Clark Pampanga.

  
**JOSHUA M. BINGCANG**

Chairperson, SBAC for the Design and Build of the National Academy for Sports – Phase 1 in NCC

## SCHEDULE OF BIDDING ACTIVITIES\*

No.	ACTIVITIES	DATE/SCHEDULE	DATE/SCHEDULE
		Revised Date	ADJUSTED DATE
1	Pre-Procurement Conference	21 January 2021	21 January 2021
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	Newspaper: 25 January 2021  PHILGEPS and BCDA Website: 25 January - 25 February 2021	Newspaper: 25 January 2021  PHILGEPS and BCDA Website: 25 January - 25 February 2021
3	Issuance of Bid Documents	25 January - 11 March 2021 (8:00am to 5:00pm except Saturdays, Sundays & Holidays)  12 March 2021 (8:00am to 12:00nn)	25 January - 11 March 2021 (8:00am to 5:00pm except Saturdays, Sundays & Holidays)  12 March 2021 (8:00am to 12:00nn)
4	<b>Pre-Bid Conference</b>	<b>09 February 2021(10:00am)</b>	<b>09 February 2021(10:00am)</b>
5	Deadline for Request for Clarification, if any	02 March 2021 (5:00pm)	02 March 2021 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	March 2021	05 March 2021
7	<b>Deadline for Submission of Technical and Financial Proposals</b>	<b>12 March 2021 (12:00 NN)</b>	<b>12 March 2021 (12:00 NN)</b>
8	<b>Opening of Technical and Financial Proposals</b>	<b>12 March 2021 (1:30pm)</b>	<b>12 March 2021 (1:30pm)</b>
9	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	15 - 18 March 2021	25 -26 March 2021
12	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	19 March 2021	26 March 2021
13	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	19 March 2021	26 March 2021
14	Post Qualification of the Bidder with LCB	22 March - 25 March 2021	29 March – 08 April 2021

15	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest and Calculated and Responsive Bid (LCRB)	26 March 2021	12 April 2021
16	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	26 March 2021	15 April 2021
17	Issuance of Notice to Losing Bidders	29 March 2021	15 April 2021
18	Approval of BAC Resolution	29 March 2021	18 April 2021
19	<b>Issuance of Notice of Award</b>	29 March 2021	<b>28 April 2021*</b>
20	<b>Contract Signing/Approval</b>	07 April 2021	<b>29 April 2021*</b>
21	<b>Issuance of Notice to Proceed</b>	08 April 2021	<b>30 April 2021*</b>

*\*Subject to issuance of SARO by DBM*