

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Rebidding for the Construction of Sewage Treatment Plant, Access Road, and
Freedom Park in Bonifacio Capital District, Taguig City**

BID BULLETIN NO. 8

The BAC-I hereby revises the Timetable of Bidding Activities for the project due to the need to receive the requested documents from a government agency to validate certain details on the projects of the bidder with the third Lowest Calculated Bid (LCB), and due to the difficulty in getting these documents considering the location of the concerned government agency, which necessitate the extension of the post-qualification period until 31 May 2021.

Attached is the revised Timetable of Activities.

Issued on 25 May 2021.


AILEEN ANUNCIACION R. ZOSA
Chairperson, BAC-I

UNCONTROLLED WHEN PRINTED OR REPRODUCED

*Bid Bulletin No. 8 – Rebidding for the Construction of STP, Access Road, and Freedom Park in Bonifacio Capital District, Taguig City.
May 2021 / version 1*

CONSTRUCTION OF SEWAGE TREATMENT PLANT, ACCESS ROAD, AND FREEDOM PARK IN BONIFACIO CAPITAL DISTRICT, TAGUIG CITY (REBIDDING)

PROCUREMENT SCHEDULE*

Pre-Procurement Conference	9:00 AM	Tuesday, January 26, 2021	
Advertisement/Posting of invitation to Bid		Monday, February 01, 2021	Monday, February 08, 2021
Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Monday, February 01, 2021	Tuesday, March 09, 2021
	8:00 AM to 12:00 PM	Wednesday, March 10, 2021	
Pre-Bid Conference	10:00 AM	Monday, February 08, 2021	
Deadline for Requests for Clarification, if any.		Wednesday, February 24, 2021	
Last day of Issuance of Supplemental/Bid Bulletin, if any.		Monday, March 01, 2021	
Deadline of Submission and Receipt of bids	12:00PM	Wednesday, March 10, 2021	
Opening of Bids	1:00 PM	Wednesday, March 10, 2021	
Detailed Evaluation of Bids and Determination of the Bidder with the Lowest Calculated Bid (LCB)		Thursday, March 11, 2021	Friday, March 19, 2021
Post-Qualification of the Bidder with LCB		Tuesday, March 23, 2021	Thursday, April 15, 2021
Post-Qualification of the Bidder with next/2nd LCB		Monday, April 19, 2021	Wednesday, April 27, 2021
Post-Qualification of the Bidder with next/3rd LCB		Monday, May 10, 2021	Monday, May 31, 2021 (or earlier)
Deliberation of Post-Qualification Results /determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Tuesday, June 01, 2021 (or earlier)	
Issuance of BAC Resolution recommending the LCRB		Tuesday, June 01, 2021 (or earlier)	
Issuance of Notice to Losing Bidders		Tuesday, June 01, 2021 (or earlier)	
Approval of BAC Resolution by HOPE		Friday, June 04, 2021	
Issuance of Notice of Award		Monday, June 07, 2021	
Contract Preparation, Approval and Signing		Monday, June 07, 2021	Thursday, June 17, 2021
Issuance of Notice to Proceed		Friday, June 18, 2021	

*Subject to change

UNCONTROLLED WHEN PRINTED OR REPRODUCED