

Bids and Awards Committee for Consulting Services

REBIDDING OF THE CONSTRUCTION MANAGEMENT AND SUPERVISION (CMS) OF THE DESIGN AND BUILD PROJECT FOR THE NATIONAL ACADEMY OF SPORTS (NAS) - PHASE 1 AT NEW CLARK CITY

Bid Bulletin No. 3

14 June 2021

Please be informed of the change in procurement schedule:

Activity	Original Schedule	Revised Schedule
Pre-Bid Conference	17 June 2021 11:00 AM	18 June 2021 1:00 PM

For the information of all concerned.

BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES

By:

JOSHUA M. BINGCANG

Chairperson, BAC-C

