

BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES (BAC-C)

**CONSULTING SERVICES FOR THE DETAILED ARCHITECTURAL AND ENGINEERING
DESIGN (DAED) OF THE SECOND RUNWAY INFRASTRUCTURE PROJECT
OF THE CLARK INTERNATIONAL AIRPORT**

**Bid Bulletin No. 05
(NOTICE OF RESUMPTION OF BIDDING ACTIVITIES)**

In accordance with Section 8 of the GPPB Resolution No. 09-2020 dated 7 May 2020 and Bid Bulletin No. 04 dated 16 August 2021 and pursuant to the recent pronouncement of the National Government extending the Modified Enhanced Community Quarantine (MECQ) until 07 September 2021 in the National Capital Region (NCR) and in nearby provinces, the suspension of bidding activities for the Bidding for Consulting Services for the Detailed Architectural and Engineering Design (DAED) of the Second Runway Infrastructure Project of the Clark International Airport is hereby extended until 07 September 2021 and is hereby lifted effective 08 September 2021.

However, to afford the interested bidders enough time to comply with the required documents, the **deadline for the submission and opening of the Eligibility Documents is moved to 15 September 2021**. Attached is the revised Timetable of Bidding Activities for the Project.

This Bid Bulletin supersedes, modifies or amends the provisions of existing or previous Bid Bulletins on the Project that are inconsistent herewith.

Issued on 30th day of August 2021.

BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES (BAC-C)


AILEEN ANUNCIACION R. ZOSA
Chairperson

**BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES
PROCUREMENT SCHEDULE - DAED FOR THE CIA 2ND RUNWAY INFRASTRUCTURE PROJECT**

Procurement Activities (QCBE Procedure)	Revised Procurement Timetable (as of August 30, 2021)		
	Time	Date	
		Start	End
Pre-Procurement Conference		24 June 2021 (Thu)	
Advertisement/Posting of REI		03 July 2021 (Sat)	08 July 2021 (Thu)
Issuance of Eligibility Documents		03 Sept 2021 (Fri)	15 Sept 2021 (Tue)
Pre-Eligibility Conference		08 July 2021 (Thu)	
Suspension of Procurement Activities (Pursuant to GPPB Resolution No.09-2020 dated 07 May 2020)		23 Aug 2021 (Mon)	07 Sept 2021 (Tue)
Resumption of Bidding Activities		08 Sept 2021 (Wed)	
Deadline for Submission of Eligibility Documents	12:00 NN	15 Sept 2021 (Wed)	
Opening of Eligibility Documents & Eligibility Check	01:00 PM	15 Sept 2021 (Wed)	
Eligibility Check & Shortlisting		15 Sept 2021 (Wed)	20 Sept 2021 (Mon)
Declaration of Shortlisted bidders/Issuance of BAC Resolution recommending shortlisted bidders		21 Sept 2021 (Tue)	
Approval of Shortlisted Bidders by HoPE		23 Sept 2021 (Thu)	
Notification on Results of Eligibility Check & Shortlisting		23 Sept 2021 (Thu)	
Issuance of Bid Documents to Shortlisted Consultants		23 Sept 2021 (Thu)	12 Oct 2021 (Tue)
Pre-Bid Conference	10:00 AM	30 Sept 2021 (Thu)	
Deadline for Submission of Bids	12:00 NN	12 Oct 2021 (Tue)	
Opening of Technical Proposals & Preliminary Examination	01:00 PM	12 Oct 2021 (Tue)	
Evaluation of Technical Proposals		13 Oct 2021 (Wed)	22 Oct 2021 (Fri)
Notification & Invitation for Opening of Financial Proposals		25 Oct 2021 (Mon)	
Opening of Financial Proposals	10:00 AM	26 Oct 2021 (Tue)	
Evaluation of Financial Proposals		27 Oct 2021 (Wed)	29 Oct 2021 (Fri)
Determination of HRB	10:00 AM	02 Nov 2021 (Tue)	
Approval of HRB by HoPE		05 Nov 2021 (Fri)	
Notification for Negotiation with HRB		05 Nov 2021 (Fri)	
Negotiation with HRB	10:00 AM	09 Nov 2021 (Tue)	
Post Qualification		10 Nov 2021 (Wed)	19 Nov 2021 (Fri)
Deliberation of Post-Qua Results and Issuance of BAC Reso recommending HRRB	10:00 AM	on or before 23 Nov 2021 (Tue)	
Issuance of Notice to Losing Bidders		on or before 23 Nov 2021 (Tue)	
Approval of HRRB by HoPE		on or before 26 Nov 2021 (Fri)	
Issuance of NOA		on or before 29 Nov 2021 (Mon)	
Contract Signing & Posting of Performance Security		on or before 09 Dec 2021 (Thu)	
Issuance of NTP		on or before 10 Dec 2021 (Fri)	

UNCONTROLLED WHEN PRINTED