

BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES (BAC-C)

**REBIDDING FOR THE CONSULTING SERVICES FOR CONSTRUCTION MANAGEMENT AND
SUPERVISION FOR THE NATIONAL ACADEMY OF SPORTS (NAS) - PHASE 1 AT NEW CLARK
CITY**

Bid Bulletin No. 5

06 August 2021

Due to the lockdown measures which the BCDA implemented in its offices recently, and the implementation of Enhanced Community Quarantine (ECQ) in the National Capital Region (NCR) from August 6 to 20, 2021, the BAC-C hereby revises the schedules of the remaining bidding activities for the aforementioned project.

Attached is the revised Timetable of Bidding Activities.

BIDS AND AWARDS COMMITTEE FOR CONSULTANCY SERVICES


AILEEN ANUNCIACION R. ZOSA
Chairperson

UNCONTROLLED WHEN PRINTED OR EMAILED

**BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES
PROCUREMENT SCHEDULE**

Procurement Activities (QCBE Procedure)	Rebidding for the CMS of NAS Phase 1 (REVISED)		
	Time	Date	
		Start	End
Pre-Procurement Conference		26-Mar-2021 (Fri)	
Advertisement/Posting of REI		30-Apr-2021 (Fri)	07-May-2021 (Fri)
Issuance of Eligibility Documents		30-Apr-2021 (Fri)	17-May-2021 (Mon)
Pre-Eligibility Conference	10:00 AM	06-May-2021 (Thu)	
Deadline for Submission of Eligibility Documents	12:00 NN	21-May-2021 (Fri)	
Opening of Eligibility Documents & Eligibility Check	01:00 PM	21-May-2021 (Fri)	
Eligibility Evaluation & Shortlisting		24-May-2021 (Mon)	26-May-2021 (Wed)
Approval of Shortlisted Consultants		09-Jun-2021 (Wed)	
Notification on Results of Eligibility Check & Shortlisting		10-Jun-2021 (Thu)	
Issuance of Bid Documents to Shortlisted Consultants		31-May-2021 (Mon)	30-Jun-2021 (Wed)
Pre-Bid Conference	10:00 AM	17-Jun-2021 (Thu)	
Deadline for Submission of Bids	12:00 NN	30-Jun-2021 (Wed)	
Opening of Technical Proposals & Preliminary Examination	01:00 PM	30-Jun-2021 (Wed)	
Evaluation of Technical Proposals		01-Jul-2021 (Thu)	05-Jul-2021 (Mon)
Notification & Invitation for Opening of Financial Proposals		07-Jul-2021 (Wed)	
Opening of Financial Proposals	10:00 AM	08-Jul-2021 (Thu)	
Evaluation of Financial Proposals & Determination of HRB		08-Jul-2021 (Thu)	09-Jul-2021 (Fri)
Approval of HRB by HoPE		23-Jul-2021 (Fri)	
Notification for Negotiation with HRB		06-Aug-2021 (Fri)	
Negotiation with HRB	10:00 AM	09-Aug-2021 (Mon)	11-Aug-2021 (Wed)
Post Qualification		12-Aug-2021 (Thu)	18-Aug-2021 (Wed)
Deliberation of Results of Post Qualification		19-Aug-2021 (Thu)	
Issuance of BAC Resolution to HoPE recommending HRRB		20-Aug-2021 (Fri)	
Issuance of Notice to Losing Bidders		20-Aug-2021 (Fri)	
Approval of HRRB by HoPE		24-Aug-2021 (Tue)	
Issuance of Notice of Award		24-Aug-2021 (Tue)	
Contract Signing & Posting of Performance Security		24-Aug-2021 (Tue)	27-Aug-2021 (Fri)
Issuance of NTP		30-Aug-2021 (Mon)	

UNCONTROLLED WHEN PRINTED