

09 July 2019

ATTY. ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City


Dear **Exec. Director Ruiz**:

In compliance with EO 662 dated 20 September 2007, as amended, and its Implementing Guidelines, may we submit the Procurement Monitoring Reports of Bases Conversion and Development Authority for the period January to June 2019.

Also, we have sent through e-mail an electronic copy of the said document to the Performance Monitoring Division of GPPB-TSO.

Best regards.

Very truly yours,


VIVENCIO B. DIZON
President and CEO



In replying, please refer to this number



FD2019-0314

Office of the President
BASES CONVERSION AND DEVELOPMENT AUTHORITY

PROCUREMENT MONITORING REPORT January to June 2019
BIDS AND AWARDS COMMITTEE FOR CONSULTING SERVICES

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)						
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO				
COMPLETED PROCUREMENT ACTIVITIES																								
BC2018-015	Specialized Communication Program: Strategic Regional Communication and Investor Relations Campaign for Clark	CCO	Public Bidding	6/6/18	6/16/18	6/19/18	8/14/18	10/2/18	11/16/18	12/19/18	12/28/18	1/16/19	1/16/19	Corporate Budget	8,500,000	8,500,000		8,500,000	8,500,000					
BC2018-060	Three (3) New Clark City (NCC) Short Videos	Marketing Unit	Negotiated Procurement - Small Value Procurement	9/4/18	9/27/18	NA	10/10/18	10/10/18	10/17/18	10/17/18	10/26/18	4/10/19	2/20/19	Corporate Budget	1,000,000	1,000,000		1,000,000	1,000,000					
BC2018-065	Planning Consultant Under Negotiated Procurement of Highly Technical Consultants	PSD	Negotiated Procurement - Highly Technical Consultant	9/4/18	NA	NA	NA	NA	NA	NA	9/4/18	2/26/19	9/5/18	Corporate Budget	118,000	118,000		118,000	118,000					
BC2018-019	BCDA Stakeholders' Satisfaction Study	CCO	Negotiated Procurement - Small Value Procurement	10/2/18	10/9/18	NA	10/12/18	10/12/18	11/6/18	10/31/18	11/6/18	2/4/19	2/4/19	Corporate Budget	1,000,000	1,000,000								
BC2018-064	Preparation of Environmental Impact Statement and Facilitation of Environmental Compliance Certificate Application for the New Clark City Project	NCC	Negotiated Procurement - Small Value Procurement	11/22/18	12/11/18	NA	12/18/18	12/18/18	12/19/18	12/21/18	12/27/18	1/30/19	2/8/19	Corporate Budget	950,000	950,000		937,000	937,000					
BC2018-061	Advance Preliminary Works of Subic-Clark Railway Project	Task Force - SCRCP	Public Bidding	9/4/18	9/13/18	10/24/18	10/2/18	11/5/18	12/5/18	12/19/18	12/27/18			GAA	68,679,442	68,679,442		64,010,240	64,010,240					
BC2018-062	Digital Agency to Manage BCDA Social Media Profiles	Marketing Unit	Public Bidding	10/2/18	11/9/18	2/15/19	12/18/19	5/3/19	12/3/19	4/26/19	5/10/19			Corporate Budget	2,500,000	2,500,000								
BC2018-024	Additional Scope of Work and Integration of the BBB Jobs Portal with the Locators' Portal in Clark, John Hay and Poro Point	Task Force	Negotiated Procurement - Adjacent or Contiguous	12/21/18	NA	NA	NA	NA	NA	NA	12/27/18			Corporate Budget	800,000	800,000		800,000	800,000					
Total Alloted Budget of Procurement Activities															83,547,442									
Total Contract Price of Procurement Activities Conducted															75,365,240									
Total Savings (Total Alloted Budget - Total Contract Price)															8,182,202									
ON-GOING PROCUREMENT ACTIVITIES																								
BC2018-038	Construction and Management Supervision for the BCDA Iconic Building Project	Task Force on Iconic Bldg	Public Bidding	3/26/18	3/28/18	7/3/18	5/24/18	12/18/18						Corporate Budget										
BC2019-032	Construction and Management Supervision for the Airport to NCC Access Road - Phase 2	NCC	Public Bidding	2/7/19	4/12/19		6/13/19							GAA	98,604,800			98,604,800						
BC2019-032	Construction and Management Supervision for the Airport to NCC Access Road - Phase 3	NCC	Public Bidding	2/7/19	4/12/19		6/13/19							GAA	91,761,600			91,761,600						
BC2019-031	Community Relations Consultant (NCC PMO Indigenous People)	NCC	NP - Highly Technical Consultants	2/15/19	NA	NA	NA	NA	NA	NA	4/17/19			Corporate Budget	300,000	300,000								
BC2019-039	BCDA 2018 Annual Report	CCO	Public Bidding	2/15/19	2/22/19	4/24/19	3/13/19	5/9/19						Corporate Budget	1,500,000	1,500,000								
BC2019-041	Detailed Architectural and Engineering Design for the Metro Manila Greenways Project: Makati - Bonifacio Global City Segment Phase 1 - Elevated Walkway from Metro Rail Transit Buendia Station to Bonifacio Global City	BDD	Public Bidding	3/1/19	3/5/19	5/20/19	4/24/19	6/13/19						GAA	8,232,000			8,232,000						
BC2019-022, 023	Planning Consultant	PSD	NP - Highly Technical Consultants	3/13/19	NA	NA	NA	NA	NA	NA				Corporate Budget	680,000	680,000								
BC2019-014	Maintenance, Cloud Hosting, and Operations of the BBB Portal	Task Force - BBB Portal	Public Bidding	4/24/19	5/11/19		6/7/19	6/7/19						Corporate Budget	6,000,000	6,000,000								
BC2019-036	Transaction Advisory Services - Mass Transport	NCC	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	5/9/19	NA	NA	NA	NA	NA	NA				Corporate Budget	30,000,000			30,000,000						
BC2019-037	Transaction Advisory Services - ICT	NCC	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	5/9/19	NA	NA	NA	NA	NA	NA				Corporate Budget	30,000,000			30,000,000						
BC2019-042	Digital Branded Content with Online Promotion	Marketing Unit	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	4/3/19	NA	NA	NA	NA	NA	NA	4/25/19		6/10/19	Corporate Budget	4,000,000	4,000,000								
BC2019-043	Preparation of Detailed Architectural and Engineering Design for the Relocation of the Philippine Navy Facilities	Task Force	Public Bidding	5/9/19	5/24/19																			
Total Alloted Budget of On-going Procurement Activities															119,985,600									
Total Alloted Budget of On-going Procurement Activities															456,920,000									

JAP

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	Total	MOOE	CO	
CANCELLED / FAILED BIDDING																					
BC2019-014	Maintenance, Licensing, Cloud Hosting and Operations of the Build Build Build Portal	OP	Public Bidding	BC-2019-012 (Cancelled Bidding)										Corporate Budget	4,600,000		4,600,000				
BC2019-040	Digital/Online Media Placement Agency	Marketing Unit	Small Value Procurement	3/1/19	3/8/19	BC-2019-006 (Failed Bidding)										Corporate Budget	1,000,000	1,000,000			
BC2018-040	Preparation of Site Development Plan and Detailed Architectural and Engineering Design for the Relocation and Functional Replication of the Philippine Navy and Philippine Marine Corp Structures / Facilities and Utilities	Task Force	Public Bidding	11/22/18	11/27/18	2/7/19	1/7/19	2/19/19	BC-2019-002 (Failed Bidding)				Corporate Budget	58,452,800	58,452,800						

BC2019-043	Preparation of Detailed Architectural and Engineering Design for the Relocation of the Philippine Navy Facilities	Commission on Audit / Philippine Chamber of Commerce / National Constructors' Association of the Philippines Incorporated / Internal Audit Service Office	03-Jun-19	03-Jun-19	03-Jun-19	03-Jun-19	03-Jun-19	03-Jun-19	NA	
CANCELLED / FAILED BIDDING										
BC2019-014	Maintenance, Cloud Hosting, and Operations of the BBB Portal	Commission on Audit / Philippine Chamber of Commerce / National Constructors' Association of the Philippines Incorporated / Internal Audit Service Office	19, 20 Mar. 2019	19, 20 Mar. 2019	19, 20 Mar. 2019	19, 20 Mar. 2019	19, 20 Mar. 2019	19, 20 Mar. 2019	NA	BC-2019-012 (Cancelled Bidding)
BC2019-040	Digital/Online Media Placement Agency	NA	NA	NA	NA	NA	NA	NA	NA	BC-2019-006 (Failed Bidding)
BC2018-040	Preparation of Site Development Plan and Detailed Architectural and Engineering Design for the Relocation and Functional Replication of the Philippine Navy and Philippine Marine Corp Structures / Facilities and Utilities	Commission on Audit / Philippine Chamber of Commerce / National Constructors' Association of the Philippines Incorporated / Internal Audit Service Office	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	10-Jan-19	NA	BC-2019-002 (Failed Bidding)

Prepared by:



DARRYL F. GARCIA
BAC-C Secretariat

Recommended for Approval by:



JOSHUA M. BINGCANG
BAC-C Chairperson

APPROVED:



VIVENCIO B. DIZON
Head of the Procuring Entity



BAC for Consultancy Services



BACC2019-0139