

**Consulting Services for the Construction Management and Supervision
of the Site Development of 100-hectare area in Bataan Technology Park, Morong, Bataan
SCHEDULE OF ACTIVITIES***

Activities		Time	Date	
1	Pre-Procurement Conference		Wednesday, September 08, 2021	
2	Advertisement/Request for Expression of Interest		Monday, September 13, 2021	Monday, September 20, 2021
3	Issuance of Eligibility Documents		Monday, September 13, 2021	Friday, October 01, 2021
4	Pre-Eligibility Conference	9:30AM	Monday, September 20, 2021	
5	Deadline for Requests for Clarification	5:00PM	Wednesday, September 22, 2021	
6	Issuance of Bid Bulletin for Minutes of Pre-Eligibility Conference and clarifications		Friday, September 24, 2021	
7	Deadline for Submission of Eligibility Documents	12:00 PM	Friday, October 01, 2021	
8	Opening of Eligibility Documents and Eligibility Check	1:00 PM	Friday, October 01, 2021	
9	Evaluation and Shortlisting		Friday, October 01, 2021	Saturday, October 02, 2021
10	Determination of Shortlisted Bidders/Issuance of BAC Resolution recommending shortlisted bidders		Monday, October 04, 2021	
11	Approval of Shortlisted Bidders by HoPE		Wednesday, October 06, 2021	
12	Notification on the results of Eligibility Check and Shortlisting		Wednesday, October 06, 2021	
13	Issuance of Bidding Documents to Shortlisted Bidders		Wednesday, October 06, 2021	Thursday, October 28, 2021
14	Pre-Bid Conference	10:00AM	Thursday, October 14, 2021	
15	Deadline for Requests for Clarification	5:00 PM	Saturday, October 16, 2021	
16	Issuance of Bid Bulletin for Minutes of Pre-Bid Conference and Clarifications		Thursday, October 21, 2021	
17	Deadline for Submission of Technical and Financial Proposals	12:00 PM	Thursday, October 28, 2021	
18	Opening and Preliminary Examination of Technical Proposals	1:00 PM	Thursday, October 28, 2021	
19	Evaluation of Technical Proposals		Thursday, October 28, 2021	Sunday, October 31, 2021
20	Deliberation of Results of Technical Proposals Evaluation		Wednesday, November 03, 2021	
21	Notification/Invitation for opening of Financial Proposals		Wednesday, November 03, 2021	
22	Opening of Financial Proposals	10:00AM	Thursday, November 04, 2021	
23	Evaluation of Financial Proposals		Thursday, November 04, 2021	Friday, November 05, 2021
24	Determination of HRB/Issuance of BAC Resolution recommending HRB		Monday, November 08, 2021	
25	Approval of HRB by HoPE		Tuesday, November 09, 2021	
26	Notification of HRB on Negotiation		Tuesday, November 09, 2021	
27	Negotiation	10:00AM	Wednesday, November 10, 2021	
28	Conduct of Post-Qualification on HRB		Wednesday, November 10, 2021	Wednesday, November 17, 2021
29	Deliberation of Post-Qualification Results/Issuance of BAC Resolution recommending HRRB		On or before Thursday, November 18, 2021	
30	Issuance of Notice to Losing Bidders		On or before Thursday, November 18, 2021	
31	Approval of HRRB by HoPE and Issuance of NOA		On or before Monday, November 22, 2021	
32	Contract Signing and Posting of Performance Security		Monday, November 22, 2021	Thursday, December 02, 2021
33	Issuance of Notice to Proceed		Friday, December 03, 2021	

*subject to change