

**Consulting Services for the Construction Management and Supervision
of Various Structures and Facilities within the 100-ha Area at BTP, Morong Bataan
SCHEDULE OF PROCUREMENT ACTIVITIES***

Activities		Time	Date	
1	Pre-Procurement Conference		Tuesday, September 14, 2021	
2	Advertisement/Request for Expression of Interest		Friday, September 17, 2021	Friday, September 24, 2021
3	Issuance of Eligibility Documents		Friday, September 17, 2021	Friday, October 08, 2021
4	Pre-Eligibility Conference	1:00 PM	Friday, September 24, 2021	
5	Deadline for Requests for Clarification		Monday, September 27, 2021	
6	Issuance of Bid Bulletin for Minutes of Pre-Eligibility Conference and clarifications		Friday, October 01, 2021	
7	Deadline for Submission of Eligibility Documents	12:00 PM	Friday, October 08, 2021	
8	Opening of Eligibility Documents and Eligibility Check	1:00 PM	Friday, October 08, 2021	
9	Evaluation and Shortlisting		Friday, October 08, 2021	Saturday, October 09, 2021
10	Determination of Shortlisted Bidders/Issuance of BAC Resolution recommending shortlisted bidders		Monday, October 11, 2021	
11	Approval of Shortlisted Bidders by HoPE		Wednesday, October 13, 2021	
12	Notification on the results of Eligibility Check and Shortlisting		Wednesday, October 13, 2021	
13	Issuance of Bidding Documents to Shortlisted Bidders		Wednesday, October 13, 2021	Friday, November 05, 2021
14	Pre-Bid Conference	10:00AM	Wednesday, October 20, 2021	
15	Deadline for Requests for Clarification	5:00 PM	Friday, October 22, 2021	
16	Issuance of Bid Bulletin for Minutes of Pre-Bid Conference and Clarifications		Wednesday, October 27, 2021	
17	Deadline for Submission of Technical and Financial Proposals	12:00 PM	Friday, November 05, 2021	
18	Opening and Preliminary Examination of Technical Proposals	1:00 PM	Friday, November 05, 2021	
19	Evaluation of Technical Proposals		Friday, November 05, 2021	Monday, November 08, 2021
20	Deliberation of Results of Technical Proposals Evaluation		Thursday, November 11, 2021	
21	Notification/Invitation for opening of Financial Proposals		Thursday, November 11, 2021	
22	Opening of Financial Proposals	10:00AM	Friday, November 12, 2021	
23	Evaluation of Financial Proposals		Friday, November 12, 2021	Saturday, November 13, 2021
24	Determination of HRB/Issuance of BAC Resolution recommending HRB		Monday, November 15, 2021	
25	Approval of HRB by HoPE		Thursday, November 18, 2021	
26	Notification of HRB on Negotiation		Thursday, November 18, 2021	
27	Negotiation	10:00AM	Friday, November 19, 2021	
28	Conduct of Post-Qualification on HRB		Friday, November 19, 2021	Friday, November 26, 2021
29	Deliberation of Post-Qualification Results/Issuance of BAC Resolution recommending HRRB		On or before Monday, November 29, 2021	
30	Issuance of Notice to Losing Bidders		On or before Monday, November 29, 2021	
31	Approval of HRRB by HoPE and Issuance of NOA		On or before Wednesday, December 02, 2021	
32	Contract Signing and Posting of Performance Security		Wednesday, December 02, 2021	Monday, December 13, 2021
33	Issuance of Notice to Proceed		Tuesday, December 14, 2021	

*subject to change