

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

Bidding for the Construction of Various Structure and Facilities within the 100-hectare Area at Bataan Technology Park, Morong Bataan (Phase 1 Package 2)

BID BULLETIN NO. 5

Please be informed of the following changes in the procurement schedule:

ACTIVITIES	ORIGINAL SCHEDULE		REVISED SCHEDULE	
Deadline of Submission and Receipt of bids	Wednesday, October 15, 2021, 12:00 Noon		Wednesday, October 20, 2021, 12:00 Noon	
Opening of Bids	Wednesday, October 15, 2021. 1:00 PM		Wednesday, October 20, 2021. 1:00 PM	
Detailed Evaluation of Bids and Determination of the Bidder with the Lowest Calculated Bid (LCB)	Monday, October 18, 2021	Friday, October 22, 2021	Thursday, October 21, 2021	Sunday, October 24, 2021
Issuance of Notice for Post Qualification to Bidder with LCB	Monday, October 25, 2021		Monday, October 25, 2021	
Post Qualification of the Bidder with LCB **	Tuesday, October 26, 2021	Wednesday, November 03, 2021	Tuesday, October 26, 2021	Wednesday, November 03, 2021
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	Friday, November 05, 2021		Thursday, November 04, 2021	
Issuance of Notice to Losing Bidders	Friday, November 05, 2021		Thursday, November 04, 2021	
Approval of BAC Resolution and Issuance of Notice of Award *	Monday, November 08, 2021		Monday, November 08, 2021	
Contract Preparation, Approval, and Signing	Tuesday, November 09, 2021	Thursday, November 18, 2021	Monday, November 08, 2021	Sunday, November 14, 2021
Issuance of Notice to Proceed	Thursday, November 18, 2021		Monday, November 15, 2021	

All provisions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on 11 October 2021

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURES (BAC-I)



ARREY A. PEREZ
Chairperson

BACI2021-0145