

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the Construction of Various Structure and Facilities within the 100-hectare Area at
Bataan Technology Park, Morong Bataan
(Phase 1 Package 2)**

BID BULLETIN NO. 8


Please be informed of the following changes in the procurement schedule:

ACTIVITIES	CURRENT SCHEDULE		MODIFIED TO	
Issuance of Notice for Post Qualification to Bidder with LCB	Friday, October 29, 2021		Wednesday, November 3, 2021	
Post Qualification of the Bidder with LCB	Saturday, October 30, 2021	Thursday, November 04, 2021	Thursday, November 4, 2021	Tuesday, November 9, 2021
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	Friday, November 05, 2021		Wednesday, November 10, 2021	
Issuance of Notice to Losing Bidders	Friday, November 05, 2021		Wednesday, November 10, 2021	
Approval of BAC Resolution and Issuance of Notice of Award	Monday, November 08, 2021		Friday, November 12, 2021	
Contract Preparation, Approval, and Signing	Monday, November 08, 2021	Sunday, November 14, 2021	Saturday, November 13, 2021	Sunday, November 14, 2021
Issuance of Notice to Proceed	Monday, November 15, 2021		Monday, November 15, 2021	

All provisions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on 01 November 2021

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURES (BAC-I)


ARREY A. PEREZ
Chairperson

BACI2021-0182