

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**Bidding for the Construction of Various Structure and Facilities within the 100-hectare
Area at Bataan Technology Park, Morong Bataan
(Phase 1 Package 2)**

BID BULLETIN NO. 9

Please be informed of the following changes in the procurement schedule:

| ACTIVITIES | BID BULLETIN No. 8 | | MODIFIED TO | |
|---|-----------------------------------|---------------------------------|-----------------------------------|------------------------------------|
| Deliberation of Motions for Reconsideration (MR) | N/A | | Thursday, November 04, 2021 | Wednesday, November 10, 2021 |
| Issuance of Notice to new LCB and conduct of Post-qualification based on MRs | N/A | | Thursday, November 15, 2021 | |
| Post-qualification of the new LCB | N/A | | Tuesday, November 16, 2021 | Saturday, November 20, 2021 |
| Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB | Wednesday, November 10, 2021 | | Monday, November 22, 2021 | |
| Issuance of Notice to Losing Bidders | Wednesday, November 10, 2021 | | Monday, November 22, 2021 | |
| Approval of BAC Resolution and Issuance of Notice of Award | Friday, November 12, 2021 | | Monday, November 22, 2021 | Thursday, November 25, 2021 |
| Contract Preparation, Approval, and Signing | Saturday, November 13, 2021 | Sunday, November 14, 2021 | Friday, November 26, 2021 | Saturday, December 04, 2021 |
| Issuance of Notice to Proceed | Friday, November 15, 2021 | | Monday, December 06, 2021 | |

All provisions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on November 11, 2021

BACI2021-0198

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURES (BAC-I)

ARREY A. PEREZ
Chairperson