

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

BIDDING FOR THE CONSTRUCTION OF 9-STOREY RESIDENTIAL BUILDING IN FORT **BONIFACIO, TAGUIG CITY**

BID BULLETIN NO. 10

The BAC-I hereby extends the Post-Qualification period for the Construction of Nine-Storey Building at Fort Bonifacio, Taguig City until 09 November 2022 due to the need to further verify and validate the information and documents relating to the conduct of Post-Qualification on JACONIRO LILED WHIEN PRINTIFED the bidder with the Lowest Calculated Bid (LCB).



CONSTRUCTION OF NINE STOREY RESIDENTIAL BUILDING AT FORT BONIFACIO, TAGUIG CITY PROCUREMENT SCHEDULE*

Activities		Time	Date	
1	Pre-Procurement Conference		Friday, August 05, 2022	
2	Advertisement/Posting of invitation to Bid		Wednesday, August 17, 2022	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, August 17, 2022	Wednesday, October 05, 2022
		8:00 AM to 09:00 AM	Thursday, Octo	ober 06, 2022
4	Pre-Bid Conference	10:00 am	Thursday, August 25, 2022	
5	Deadline for Requests for Clarification, if any.		Monday, September 26, 2022	
6	Deadline of Issuance of Last Supplemental/Bid Bulletin, if any.		Thursday, September 29, 2022	
7	Deadline of Submission and Receipt of bids	12:00 pm	Thursday, October 06, 2022	
8	Opening of Bids	1:00 pm	Thursday, October 06, 2022	
9	Detailed Evaluation of Bids and Determination of the Bidder with the Lowest Calculated Bid (LCB)		Friday, October 07, 2022	Friday, October 14, 2022
10	Approval of BAC Resolution declaring LCB	0	Friday, October 14, 2022	
11	Issuance of Notice for Post Qualification to Bidder with LCB	0	Monday, October 17, 2022	
12	Post Qualification of the Bidder with LCB *		Tuesday, October 18, 2022	Wednesday, November 09, 2022
13	Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB*		Thursday, November 10, 2022	
14	Issuance of Notice to Losing Bidders		Thursday, November 10, 2022	
15	Approval of BAC Resolution declaring LCRB		Thursday, November 17, 2022	
16	Approval and Issuance of Notice of Award *		Friday, November 18, 2022	
17	Contract Preparation, Approval and Signing		on or berofe Friday, November 28, 2022	
18	Issuance of Notice to Proceed		on or berofe Wednesday, December 05, 2022	

^{*}Subject to changes.

