

**Provision of Road Signages, Wayfinders, Parking Markings and Fabrication of Steel Barriers within the National Government  
Administrative Center (NGAC)  
New Clark City, Capas, Tarlac**

**PROPOSED SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		Thursday, November 17, 2022	
2	Advertisement/Posting of Invitation to Bid		Friday, December 2, 2022	Friday, December 9, 2022
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Friday, December 2, 2022	Thursday, January 12, 2023
		8:00 AM to 9:00 AM	Friday, January 13, 2023	
4	<b>Pre-Bid Conference</b>	11:00 AM	<b>Thursday, December 22, 2022</b>	
5	Last Day for Request for Clarifications		Tuesday, January 3, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Friday, January 6, 2023	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>9:00am</b>	<b>Friday, January 13, 2023</b>	
8	<b>Opening of Bids</b>	<b>10:00am</b>	<b>Friday, January 13, 2023</b>	
9	Detailed Evaluation of Bids (Technical and Financial)		Saturday, January 14, 2023	Friday, January 20, 2023
10	Approval of BAC Resolution declaring LCB		Friday, January 20, 2023	
11	Issuance of Notice for Post-Qualification to Bidder with LCB		Friday, January 20, 2023	
12	Post-Qualification of the Bidder with LCB		Monday, January 23, 2023	Wednesday, February 1, 2023
13	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Thursday, February 2, 2023	
14	Issuance of Notice to Losing Bidders		Thursday, February 2, 2023	
15	Approval of BAC Resolution declaring LCRB		Thursday, February 9, 2023	
16	<b>Approval and Issuance of Notice of Award</b>		<b>Friday, February 10, 2023</b>	
17	Contract Preparation, Approval and Signing		Monday, February 20, 2023	
18	<b>Issuance of Notice to Proceed</b>		<b>Monday, February 27, 2023</b>	

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*

