

Bids and Awards Committee for Consulting Services (BAC-C)

PROCUREMENT FOR THE CONSULTING SERVICES FOR THE CONSTRUCTION MANAGEMENT AND SUPERVISION (CMS) FOR THE CONSTRUCTION OF ROADS, UTILITIES AND PREPARATORY WORKS AT MORONG DISCOVERY PARK

Bid Bulletin No. 15

Pursuant to Item 10 - Project Duration of the Terms of Reference, the Notice of Award (NOA) and Notice to Proceed (NTP) for the Construction Management and Supervision (CMS) should coincide with the issuance of NOA and NTP for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park, which is currently conducting its Post Qualification. Hence, the BAC-C hereby issues this Bid Bulletin for the updated Schedule of Procurement Activities for the Procurement for the Consulting Services for the CMS for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park.

I. SCHEDULE OF PROCUREMENT ACTIVITIES*

Activities		Date
1	Approval of HRRB/SRRB by HoPE and Issuance of NOA	<u>within 5 days upon issuance of the Notice of Award for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park (Infrastructure)</u>
2	Contract Signing and Posting of Performance Security	<u>within 10 days after issuance of NOA</u>
3	Issuance of Notice to Proceed	<u>within 5 days upon issuance of the Notice to Proceed for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park (Infrastructure)</u>

* *subject to change*

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the afore-cited Consulting Services. All provisions and statements in the Bidding Documents for the Consulting Services inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued this 13th day of June 2023.


13 June 2023

Chairman
Bids and Awards Committee for Consulting Services