

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**BIDDING FOR THE CONSTRUCTION OF THE TERRESTRIAL OF THE CABLE
NETWORK CORRIDOR OF THE LUZON BYPASS INFRASTRUCTURE PROJECT
(Segments A & B)**

BID BULLETIN NO. 8

Due to certain information that the BAC-I needs to verify relative to the bidding for the
aforementioned project, the Timetable of Bidding Activities is revised as attached.

Issued on 7th day of September 2018.

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE (2018)
1	Pre-Procurement Conference	June 22 (8:30am)
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	June 26 (Newspaper) June 26 to July 2 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	Segments A & B June 26 to July 27 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and July 30 (8:00am to 12:00nn)
4	Pre-Bid Conference	July 3 (1:30pm)
5	Deadline for Request for Clarification, if any	July 20 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	July 23
7	Deadline for Submission of Eligibility Documents and Financial Proposals for both Segments A & B	July 30 (12:00nn)
8	Opening of the Eligibility Documents and Financial Proposals for Segment A	July 30 (1:00pm)
9	Opening of the Eligibility Documents and Financial Proposals for Segment B	July 31 (1:00pm)
10	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	July 30 to August 3
11	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than August 7

m

8

2/

h

g

x

12	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than August 8
13	Post Qualification of the Bidder with LCB	August 9 to 23
14	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than August 24
15	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB (revised, if necessary)	Not later than September 27
16	Approval of BAC Resolution and Issuance of Notice of Award	October 3
17	Estimated Contract Signing/Approval	October 4
18	Estimated Issuance of Notice to Proceed	October 5

**Subject to change*

W

8

91

X

N

9