

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE (BAC-I)

**BIDDING FOR THE CONSTRUCTION OF THE TERRESTRIAL OF THE CABLE
NETWORK CORRIDOR OF THE LUZON BYPASS INFRASTRUCTURE PROJECT
(Segments A & B)**

BID BULLETIN NO. 9

The BCDA BAC for Infrastructure requires additional time in the verification of information relative to the bidding of the aforementioned project. Thus, the Timetable of Bidding Activities is revised as attached.

Issued on 27th day of September 2018.

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE / SCHEDULE 2018
1	Pre-Procurement Conference	June 22 (8:30am)
2	Posting / Publication (PhilGEPS, BCDA Website, Premises, Newspaper)	June 26 (Newspaper) June 26 to July 2 (PhilGEPS and BCDA Website)
3	Issuance of Bid Docs	June 26 to July 27 (8AM to 5PM, except Saturdays, Sundays, and Holidays) and July 30 (8AM to 12NN)
4	Pre-Bid Conference	July 3 (1:30PM)
5	Deadline for Request for Clarification, if any	July 20 (5PM)
6	Deadline for Issuance of Last Bid Bulletin	July 23
7	Deadline for Submission of Eligibility Documents and Financial Proposals (Segments A & B)	July 30 (12NN)
8	Opening of Eligibility and Financial Proposals for Segment A	July 30 (1PM)
9	Opening of Eligibility and Financial Proposals for Segment B	July 31 (1PM)
10	Detailed Bid Evaluation by TWG	July 30 to August 3
11	Determination and Declaration of the Bidder with LCB	Not later than August 7
12	Issuance of Notice to Bidder with LCB, advising Conduct of Post-Qualification	Not later than August 8
13	Post Qualification of Bidder with LCB	August 9 to 23
14	Deliberation of Results of Post Qualification and Determination of the Bidder with LCRB	Not later than October 3
15	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB (revised if necessary)	October 4
16	Approval of BAC Resolution by the HOPE, and Issuance of Notice of Award	Friday, October 5
17	Estimated Contract Signing/Approval	Monday, October 8
18	Estimated Issuance of Notice to Proceed	Tuesday, October 9

* Subject to change

Handwritten initials/signature

Handwritten initials/signature