

Construction of Seabees (NCEBde) Facilities at NSLG Zambales

PROPOSED SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Friday, August 4, 2023	
2	Advertisement/Posting of Invitation to Bid		Wednesday, August 9, 2023	Wednesday, August 16, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, August 9, 2023	Sunday, September 24, 2023
		8:00 AM to 9:00 AM	Monday, September 25, 2023	
4	Pre-Bid Conference	10:00 AM	Thursday, August 24, 2023	
5	Last Day for Request for Clarifications		Friday, September 15, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, September 18, 2023	
7	Last Day of Submission and Receipt of Bids	9:00am	Monday, September 25, 2023	
8	Opening of Bids	10:00am	Monday, September 25, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, September 26, 2023	Monday, October 2, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, October 2, 2023	
11	Approval of BAC Resolution declaring LCB		Monday, October 2, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, October 2, 2023	
13	Post-Qualification of the Bidder with LCB		Tuesday, October 3, 2023	Thursday, October 12, 2023
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, October 13, 2023	
15	Issuance of Notice to Losing Bidders		Friday, October 13, 2023	
16	Approval of BAC Resolution declaring LCRB		Wednesday, October 18, 2023	
17	Approval and Issuance of Notice of Award		Friday, October 20, 2023	
18	Contract Preparation, Approval and Signing		not later than	Monday, October 30, 2023
19	Issuance of Notice to Proceed		not later than	Monday, November 6, 2023

**Subject to change*

*** Dependent on health and travel restrictions and conditions*