

**TIMETABLE OF BIDDING ACTIVITIES\***

| <b>No.</b> | <b>ACTIVITIES</b>   | <b>DATE/SCHEDULE</b>  |
|------------|---|---|
| 1          | Pre-Procurement Conference  | October 22, 2019  |
| 2          | Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )   | October 29, 2019<br>(Newspaper)<br>October 29 to November 04, 2019 (PhilGEPS and BCDA Websites)   |
| 3          | Issuance of Bid Documents   | October 29 to December 12, 2019<br>(8:00am to 5:00pm except Saturdays, Sundays & Holidays)<br><br>and<br><br>December 13, 2019<br>(8:00am to 10:00am) |
| 4          | <b>Pre-Bid Conference</b>   | <b>November 12, 2019</b><br><b>(11:00 am)</b>   |
| 5          | Deadline for Request for Clarification, if any  | November 25, 2019<br>(5:00pm)   |
| 6          | Last day for the Issuance of Supplemental/Bid Bulletin, if any  | <b>December 05, 2019</b>  |
| 7          | <b>Deadline for Submission of the following:</b><br>• <b>Technical Documents</b><br>• <b>Financial Proposal</b> | <b>December 13, 2019</b><br><b>(12:00 pm)</b>   |
| 8          | <b>Opening of Bids</b>  | <b>December 13, 2019</b><br><b>(1:00pm)</b>   |
| 9          | Bid Evaluation (TWG's detailed evaluation of the submitted Technical and Financial Proposal)                    | December 16, 2019 to January 24, 2020   |
| 10         | Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)                                    | Not later than February 07, 2020  |



|    |  |                                  |
|----|--|----------------------------------|
| 11 | Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification  | Not later than February 24, 2020 |
| 12 | Start of Post Qualification of the Bidder with LCB   | February 24,2020                 |
| 13 | Suspension of Post-Qualification and subsequent bidding activities in accordance with GPPB Resolution No. 09-2020 dated 7 May 2020 | March 09 to June 14, 2020        |
| 14 | Resumption of Post-Qualification   | June 15 to 26, 2020              |
| 15 | Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)     | Not Later than June 26, 2020     |
| 16 | Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB  | Not later than July 01, 2020     |
| 17 | Issuance of Notice to Losing Bidders   | Not later than July 01,2020      |
| 18 | Approval of BAC Resolution declaring LCRB  | Not later than July 08,2020      |
| 19 | Issuance of Notice of Award  | July 13,2020                     |
| 20 | Contract Preparation and Signing/Approval  | July 13 to July 24, 2020         |
| 21 | Issuance of Notice to Proceed  | July 24, 2020                    |

***\*Subject to change***

