

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

**BIDDING FOR THE CONSTRUCTION OF THE TERRESTRIAL OF THE CABLE NETWORK CORRIDOR OF
THE LIZON BYPASS INFRASTRUCTURE PROJECT (Segments A & B)**

BID BULLETIN NO. 6

This Bid Bulletin amends the schedule for the Bidding of the Construction of the Terrestrial of the Cable Network Corridor of the Luzon Bypass Infrastructure Project (Segments A & B), due to the BCDA Operational Planning on August 15-17, 2018, and the holidays on August 21, 22, and 27, 2018.

The **REVISED SCHEDULE** of the following activities are as follows:

- a) The determination and declaration of the Bidder with the Lowest Calculated Bid is not later than **August 7, 2018**.
- b) Post-Qualification Activities is on **August 9 to 17, 2018**.
- c) Determination of Bidder with the Lowest Calculated and Responsive Bid (LCRB) is not later than **August 20, 2018**.
- d) BAC Recommendation to HOPE for approval of bidder with LCRB is not later than **August 23**.
- e) Approval of LCRB and Issuance of Notice of Award is on **August 28, 2018**.
- f) Contract Signing/Approval is on **August 29-30, 2018**.
- g) Issuance of Notice to Proceed is on **August 31, 2018**.

Attached is the Revised Timetable of Bidding Activities.

All provisions, conditions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued on 7 August 2018.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE (2018)
1	Pre-Procurement Conference	June 22 (8:30am)
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	June 26 (Newspaper) June 26 to July 2 (PhilGEPS and BCDA Websites)
3	Issuance of Bid Documents	Segments A & B June 26 to July 27 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and July 30 (8:00am to 12:00nn)
4	Pre-Bid Conference	July 3 (1:30pm)
5	Deadline for Request for Clarification, if any	July 20 (5:00pm)
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	July 23
7	Deadline for Submission of Eligibility Documents and Financial Proposals for both Segments A & B	July 30 (12:00nn)
8	Opening of the Eligibility Documents and Financial Proposals for Segment A	July 30 (1:00pm)
9	Opening of the Eligibility Documents and Financial Proposals for Segment B	July 31 (1:00pm)
10	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	July 30 to August 3
11	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than August 7

Timetable of Bidding Activities

Construction of the Terrestrial of the Cable Network Corridor for the Luzon Bypass Infrastructure Project for Segments A & B

Version 4/July 2018



12	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	Not later than August 8
13	Post Qualification of the Bidder with LCB	August 9 to 17
14	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB)	Not later than August 20
15	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than August 23
16	Issuance of Notice to Losing Bidders	Not later than August 24
17	Approval of BAC Resolution and Issuance of Notice of Award	August 28
18	Contract Signing/Approval	August 29-30
19	Issuance of Notice to Proceed	August 31

****Subject to change***

