

**Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads**

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD  
PHASE 2 and PHASE 3  
at New Clark City**

**BID BULLETIN NO. 10**

Pending final resolution of a few remaining issues awaiting the results of due diligence and consultations undertaken by SBAC, attached is the revised Timetable of Bidding Activities.

Issued on 20 June 2019.

**SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS**

  
**AILEEN ANUNCIACION R. ZOSA**  
Chairperson

**SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS**  
**BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD**  
**(PHASES 2 & 3)**

**SCHEDULE OF BIDDING ACTIVITIES\***

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 11, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 11, 2019 (8:00am to 9:00am) <b>(PHASE 2)</b>
		January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am) <b>(PHASE 3)</b>
4	<b>Pre-Bid Conference (Phase 2)</b>	March 14, 2019 (10:00am)
5	<b>Pre-Bid Conference (Phase 3)</b>	March 14, 2019 (2:00pm)
6	Deadline for Request for Clarification, if any	March 29, 2019
7	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
8	<b>Deadline for Submission of Bids (Phase 2)</b>	April 11, 2019 (9:00am)
9	<b>Opening of Bids (Phase 2)</b>	April 11, 2019 (10:00am)
10	<b>Deadline for Submission of Bids (Phase 3)</b>	April 12, 2019 (9:00am)

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)  
June 2019 / version 8*



11	<b>Opening of Bids (Phase 3)</b>	April 12, 2019 (10:00am)
12	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 2</u>	April 12 to May 10, 2019
13	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 3</u>	April 12 to May 17, 2019
14	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for <b>Phase 2</b>	Not later than May 16, 2019
15	Issuance of Notice to the Bidder with LCB for <b>Phase 2</b> advising on the Conduct of Post-Qualification	May 16, 2019
16	Post Qualification of the Bidder with LCB for <b>Phase 2</b>	May 17-24, 2019
17	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for <b>Phase 3</b>	Not later than May 20, 2019
18	Issuance of Notice to the Bidder with LCB for <b>Phase 3</b> advising on the Conduct of Post-Qualification	May 20, 2019
19	Post Qualification of the Bidder with LCB for <b>Phase 3</b>	May 21- June 4, 2019
20	Deliberation of Results of Post-Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB) for Phase 2 and Phase 3	Not later than June 19, 2019
21	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB for <b>Phase 2</b>	Not later than June 25, 2019
22	Issuance of Notice to Losing Bidders for <b>Phase 2</b>	Not later than June 28, 2019
23	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB for <b>Phase 3</b>	Not later than July 4, 2019
24	Issuance of Notice to Losing Bidders for <b>Phase 3</b>	Not later than July 5, 2019
25	Approval of BAC Resolutions declaring LCRB for <b>Phase 2 and Phase 3</b>	Not later than July 10, 2019
26	Issuance of Notice of Award for <b>Phase 2 and Phase 3</b>	Not later than July 11, 2019
27	Contract Signing/Approval for <b>Phase 2 and Phase 3</b>	July 11-15, 2019
28	Issuance of Notice to Proceed for <b>Phase 2 and Phase 3</b>	July 16, 2019

**\*Subject to change**

Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)  
June 2019 / version 8

