

Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD
PHASE 2 and PHASE 3
at New Clark City**

BID BULLETIN NO. 12

Pending final resolution of a few remaining issues awaiting the results of due diligence and consultations undertaken by SBAC, attached is the revised Timetable of Bidding Activities.

Issued on 14 August 2019.

SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS


AILEEN ANUNCIACION R. ZOSA
Chairperson

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS
BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASES 2 & 3)

SCHEDULE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 11, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 11, 2019 (8:00am to 9:00am) (PHASE 2)
		January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am) (PHASE 3)
4	Pre-Bid Conference (Phase 2)	March 14, 2019 (10:00am)
5	Pre-Bid Conference (Phase 3)	March 14, 2019 (2:00pm)
6	Deadline for Request for Clarification, if any	March 29, 2019
7	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
8	Deadline for Submission of Bids (Phase 2)	April 11, 2019 (9:00am)
9	Opening of Bids (Phase 2)	April 11, 2019 (10:00am)
10	Deadline for Submission of Bids (Phase 3)	April 12, 2019 (9:00am)

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)
August 2019 / version 9*



11	Opening of Bids (Phase 3)	April 12, 2019 (10:00am)
12	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 2</u>	April 12 to May 10, 2019
13	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 3</u>	April 12 to May 17, 2019
14	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for Phase 2	Not later than May 16, 2019
15	Issuance of Notice to the Bidder with LCB for Phase 2 advising on the Conduct of Post-Qualification	May 16, 2019
16	Post Qualification of the Bidder with LCB for Phase 2	May 17-24, 2019
17	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for Phase 3	Not later than May 20, 2019
18	Issuance of Notice to the Bidder with LCB for Phase 3 advising on the Conduct of Post-Qualification	May 20, 2019
19	Post Qualification of the Bidder with LCB for Phase 3	May 21- June 4, 2019
20	Deliberation of Results of Post-Qualification and Determination of the Bidder with Lowest Calculated and Responsive Bid (LCRB) for Phase 2 and Phase 3	Not later than June 19, 2019
21	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB for Phase 2	Not later than July 24, 2019
22	Issuance of Notice to Losing Bidders for Phase 2	Not later than July 26, 2019
23	Approval of BAC Resolutions declaring LCRB for Phase 2	August 14, 2019
24	Issuance of Notice of Award for Phase 2	Not later than August 16, 2019
25	Contract Signing/Approval for Phase 2	August 16-20, 2019
26	Issuance of Notice to Proceed for Phase 2	August 21, 2019
27	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB for Phase 3	Not later than September 3, 2019
28	Issuance of Notice to Losing Bidders for Phase 3	Not later than September 4, 2019
29	Approval of BAC Resolutions declaring LCRB for Phase 3	Not later than September 16, 2019

30	Issuance of Notice of Award for <u>Phase 3</u>	Not later than September 16, 2019
31	Contract Signing/Approval for <u>Phase 3</u>	September 16-19, 2019
32	Issuance of Notice to Proceed for <u>Phase 3</u>	September 20, 2019

****Subject to change***

