

**Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads**

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD  
PHASE 3  
at New Clark City**

**BID BULLETIN NO. 13**

Pursuant to SBAC Resolution No. 07 issued on 16 September 2019, attached is the revised Timetable of Bidding Activities.

Issued on 25 September 2019.

  
**AILEEN ANUNCIACION R. ZOSA**  
Chairperson

**SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS**  
**BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD**  
**(PHASE 3)**

**SCHEDULE OF BIDDING ACTIVITIES\***

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am)
4	<b>Pre-Bid Conference</b>	March 14, 2019 (2:00pm)
5	Deadline for Request for Clarification, if any	March 29, 2019
6	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
7	<b>Deadline for Submission of Bids</b>	April 12, 2019 (9:00am)
8	<b>Opening of Bids</b>	April 12, 2019 (10:00am)
9	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	April 12 to May 17, 2019
10	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than May 20, 2019
11	Issuance of Notice to the Bidder with LCB for advising on the Conduct of Post-Qualification	May 20, 2019
12	Post Qualification of the Bidder with LCB	May 21- June 4, 2019
13	Deliberation of Results of Post-Qualification on the bidder with LCB	Not later than June 19, 2019



14	Issuance of BAC Recommendation to HOPE for approval of <u>Post-Disqualification of the first bidder with LCB and Post-Qualification of the bidder with second LCB</u>	16 September 2019
15	Issuance of Notice of Post-Disqualification to the first bidder with LCB	25 September 2019
16	Issuance of Notice to the second bidder with LCB advising on the conduct of Post-Qualification	26 September 2019
17	Post-Qualification of the second bidder with LCB	27 September to 3 October 2019
18	Deliberation of Results of Post-Qualification on the second bidder with LCB	Not later than October 4, 2019
19	Issuance of BAC Recommendation to HOPE for approval of the bidder with LCRB	Not later than 4 October 2019
20	Issuance of Notice to Losing Bidders	Not later than 4 October 2019
21	Approval of BAC Resolutions declaring LCRB	9 October 2019
22	Issuance of Notice of Award	Not later than October 16, 2019
23	Contract Signing/Approval	October 16-18, 2019
24	Issuance of Notice to Proceed	October 21, 2019

***\*Subject to change***

