

**SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS**

**BIDDING FOR THE CONSTRUCTION OF AIRPORT-NCC ACCESS ROAD  
(PHASES 2 & 3)**

**BID BULLETIN NO. 2**

Due to the delays in the passage of the 2019 General Appropriations Act, this Bid Bulletin amends the schedule for the Bidding of the Construction of Airport-NCC Access Road (Phases 2 & 3), to wit:

	<b>Phase 2</b>	<b>Phase 3</b>
Pre-Bid Conference	March 5, 2019 at 10AM	March 5, 2019 at 2PM
Last Day for Requests for Clarification	March 12, 2019	March 12, 2019
Last Day of Issuance of Bid Bulletin, if any	March 14, 2019	March 14, 2019
Deadline of Submission of Bids	March 21, 2019 at 9AM	March 22, 2019 at 9AM
Opening of Bids	March 21, 2019 at 10AM	March 22, 2019 at 10AM

All provisions, conditions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be. The whole revised schedule is attached herewith.

Issued this 6<sup>th</sup> day of February, 2019.

**SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS**

  
**AILEEN ANUNCIACION R. ZOSA**  
Chairperson

## AIRPORT TO NCC ACCESS ROAD (PHASE 2)

### TIMETABLE OF BIDDING ACTIVITIES\*

No.	Activities	Date / Schedule
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, Website)	January 14, 2019
3	Issuance of Bid Documents	January 14, 2019
4	Pre-Bid Conference	March 5, 2019 at 10AM
5	Deadline for Requests for Clarification, if any	March 12, 2019
6	Last Day of Issuance of Bid Bulletin, if any	March 14, 2019
7	Deadline for Submission of Bids	March 21, 2019 at 9AM
8	Opening of Bids	March 21, 2019 at 10AM
9	Detailed Bid Evaluation	March 22 - 26, 2019
10	Determination and Declaration of the Bidder with LCB	March 27, 2019
11	Issuance of Notice of Post-Qualification	March 27, 2019
12	Post-Qualification Inspection	March 28 - April 8, 2019
13	Deliberation of Results of Post Qualification and Determination of Bidder with LCRB	Not later than April 9, 2019
14	Issuance of BAC Recommendation to HOPE for Approval of Bidder with LCRB	Not later than April 10, 2019
15	Issuance of Notice to Losing Bidders	Not later than April 10, 2019
16	Approval of BAC Resolution and Notice of Award	April 24, 2019
17	Issuance of Notice of Award	April 25, 2019
18	Contract Preparation and Signing	April 25 - May 14, 2019
19	Issuance of Notice to Proceed	May 15, 2019

\* Subject to change 



## AIRPORT TO NCC ACCESS ROAD (PHASE 3)

### TIMETABLE OF BIDDING ACTIVITIES\*

No.	Activities	Date / Schedule
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, Website)	January 14, 2019
3	Issuance of Bid Documents	January 14, 2019
4	Pre-Bid Conference	March 5, 2019 at 2PM
5	Deadline for Requests for Clarification, if any	March 12, 2019
6	Last Day of Issuance of Bid Bulletin, if any	March 14, 2019
7	Deadline for Submission of Bids	March 22, 2019 at 9AM
8	Opening of Bids	March 22, 2019 at 10AM
9	Detailed Bid Evaluation	March 23 - 26, 2019
10	Determination and Declaration of the Bidder with LCB	March 27, 2019
11	Issuance of Notice of Post-Qualification	March 27, 2019
12	Post-Qualification Inspection	March 28 - April 8, 2019
13	Deliberation of Results of Post Qualification and Determination of Bidder with LCRB	Not later than April 9, 2019
14	Issuance of BAC Recommendation to HOPE for Approval of Bidder with LCRB	Not later than April 10, 2019
15	Issuance of Notice to Losing Bidders	Not later than April 10, 2019
16	Approval of BAC Resolution and Notice of Award	April 24, 2019
17	Issuance of Notice of Award	April 25, 2019
18	Contract Preparation and Signing	April 25 - May 14, 2019
19	Issuance of Notice to Proceed	May 15, 2019

\* Subject to change

*nb*

*af*