

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS

**BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASES 2 & 3)**

BID BULLETIN NO. 3

Due to the delays in the passage of the 2019 General Appropriations Act, this Bid Bulletin amends the schedule for the Bidding of the Construction of Clark Airport to NCC Access Road (Phases 2 & 3), to wit:

	Phase 2	Phase 3
Pre-Bid Conference	March 14, 2019 at 10AM	March 14, 2019 at 2PM
Last Day for Requests for Clarification	March 18, 2019	March 18, 2019
Last Day of Issuance of Bid Bulletin, if any	March 20, 2019	March 20, 2019
Deadline for Submission of Bids	March 27, 2019 at 8AM	March 27, 2019 at 8AM
Opening of Bids	March 27, 2019 at 9AM	March 27, 2019 at 2PM

All provisions, conditions and statements in the bidding documents inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be. The whole revised schedule is attached herewith.

Issued this 4th day of March, 2019.

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS

By:


AILEEN ANUNCIACION R. ZOSA
Chairperson

**SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS
BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASES 2 & 3)**

BID BULLETIN NO. 3

TIMETABLE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE / SCHEDULE 2019
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication	Jan 14
3	Issuance of Bid Docs	Jan 14 up to March 26 (8AM to 5PM) and March 27 (8AM) (except Holidays, Saturdays, Sundays)
4	Pre-Bid Conference (Phase 2)	March 14 at 10AM
	Pre-Bid Conference (Phase 3)	March 14 at 2PM
5	Deadline for Request for Clarification, if any	Mar 18
6	Deadline for Issuance of Last Bid Bulletin	Mar 20
7	Deadline for Submission of Bids (Phases 2 & 3)	March 27 at 8AM
8	Opening of Bids (Phase 2)	March 27 at 9AM
	Opening of Bids (Phase 3)	March 27 at 2PM
9	Detailed Bid Evaluation by TWG	March 28 - April 8
13	Declaration of the Bidder with LCB	Apr 10
14	Issuance of Notice of Post-Qualification to Bidder with LCB	Apr 10
15	Post Qualification of Bidder with LCB	April 11 - 22
16	Deliberation of Results of Post Qualification and Determination of the Bidder with LCRB	Not later than April 24
17	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB (revised if necessary)	Apr 25
18	Approval of BAC Resolution by the HOPE, and Issuance of Notice of Award	Apr 29
19	Estimated Contract Signing/Approval	Apr 30 to May 14
20	Estimated Issuance of Notice to Proceed	May 15

* Subject to change

