

**BIDDING FOR THE CONSTRUCTION OF AIRPORT-NCC ACCESS ROAD PHASE 2
(Aranguren-Dapdap Segment) and PHASE 3 (Dapdap-Calumpang Segment)**

BID BULLETIN NO. 6

The SBAC requires more time to complete the results of the detailed bid evaluation and verification due to the large volume of bids submitted for Phase 2 and Phase 3 projects. Consequently, the Notice to the bidders with Lowest Calculated Bid (LCB) arising from the declarations of the bidders with Lowest Calculated Bid (LCB) for both projects, are moved to May 14, 2019. Attached is the Revised Timetable of Bidding Activities.

Issued on 06 May 2019.

SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS


AILEEN ANUNCIACION R. ZOSA
Chairperson

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS
BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASES 2 & 3)

SCHEDULE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 11, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 11, 2019 (8:00am to 9:00am) (PHASE 2)
		January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am) (PHASE 3)
4	Pre-Bid Conference (Phase 2)	March 14, 2019 (10:00am)
5	Pre-Bid Conference (Phase 3)	March 14, 2019 (2:00pm)
6	Deadline for Request for Clarification, if any	March 29, 2019
7	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
8	Deadline for Submission of Bids (Phase 2)	April 11, 2019 (9:00am)
9	Opening of Bids (Phase 2)	April 11, 2019 (10:00am)
10	Deadline for Submission of Bids (Phase 3)	April 12, 2019 (9:00am)

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)
May 2019 / version 5*

11	Opening of Bids (Phase 3)	April 12, 2019 (10:00am)
12	Bid Evaluation (TWG's detailed evaluation of the submitted bids)	April 12 to May 2, 2019
13	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB)	Not later than May 14, 2019
14	Issuance of Notice to the Bidder with LCB Advising on the Conduct of Post-Qualification	May 14, 2019
15	Post Qualification of the Bidder with LCB	May 14-24, 2019
16	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest and Calculated and Responsive Bid (LCRB)	Not later than May 27, 2019
17	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB	Not later than May 28, 2019
18	Issuance of Notice to Losing Bidders	Not later than May 28, 2019
19	Approval of BAC Resolution and Issuance of Notice of Award	May 31, 2019
20	Contract Signing/Approval	June 3 - 7, 2019
21	Issuance of Notice to Proceed	June 10, 2019

****Subject to change***