

**Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads**

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD  
PHASE 2 and PHASE 3  
at New Clark City**

**BID BULLETIN NO. 7**

Pending final resolution of a few remaining issues, the BAC Resolution declaring the bidder with the Lowest Calculated Bid (LCB) for Phase 2 shall be issued on May 16, 2019. The Notice to the bidder with LCB advising on the conduct of Post-Qualification shall likewise be issued on May 16, 2019.

For Phase 3 project, the declaration of the LCB and the Notice to the bidder with the LCB is moved to May 20, 2019 due to lack of material time to complete the detailed evaluation and verification of the fifteen (15) bids submitted.

Attached is the Revised Timetable of Bidding Activities.

Issued on 14 May 2019.

**SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS**

  
**AILEEN ANUNCIACION R. ZOSA**  
**Chairperson**

**SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS**  
**BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD**  
**(PHASES 2 & 3)**

**SCHEDULE OF BIDDING ACTIVITIES\***

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper )	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 11, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 11, 2019 (8:00am to 9:00am) <b>(PHASE 2)</b>
		January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am) <b>(PHASE 3)</b>
4	<b>Pre-Bid Conference (Phase 2)</b>	March 14, 2019 (10:00am)
5	<b>Pre-Bid Conference (Phase 3)</b>	March 14, 2019 (2:00pm)
6	Deadline for Request for Clarification, if any	March 29, 2019
7	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
8	<b>Deadline for Submission of Bids (Phase 2)</b>	April 11, 2019 (9:00am)
9	<b>Opening of Bids (Phase 2)</b>	April 11, 2019 (10:00am)
10	<b>Deadline for Submission of Bids (Phase 3)</b>	April 12, 2019 (9:00am)

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)  
May 2019 / version 5*



11	<b>Opening of Bids (Phase 3)</b>	April 12, 2019 (10:00am)
12	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 2</u>	April 12 to May 10, 2019
13	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for <u>Phase 3</u>	April 12 to May 17, 2019
14	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for <u>Phase 2</u>	Not later than May 16, 2019
15	Issuance of Notice to the Bidder with LCB for <u>Phase 2</u> advising on the Conduct of Post-Qualification	May 16, 2019
16	Post Qualification of the Bidder with LCB for <u>Phase 2</u>	May 17-24, 2019
17	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for <u>Phase 3</u>	Not later than May 20, 2019
18	Issuance of Notice to the Bidder with LCB for <u>Phase 3</u> advising on the Conduct of Post-Qualification	May 20, 2019
19	Post Qualification of the Bidder with LCB for <u>Phase 3</u>	May 21-27, 2019
20	Deliberation of Results of Post Qualification and Determination of the Bidder with Lowest and Calculated and Responsive Bid (LCRB) for Phase 2 and Phase 3	Not later than May 27, 2019
21	Issuance of BAC Recommendation to HOPE for approval of the Bidder with LCRB for Phase 2 and Phase 3	Not later than May 28, 2019
22	Issuance of Notice to Losing Bidders for Phase 2 and Phase 3	Not later than May 28, 2019
23	Approval of BAC Resolution and Issuance of Notice of Award for Phase 2 and Phase 3	May 31, 2019
24	Contract Signing/Approval for Phase 2 and Phase 3	June 3 - 7, 2019
25	Issuance of Notice to Proceed for Phase 2 and Phase 3	June 10, 2019

***\*Subject to change***