

Special Bids and Awards Committee (SBAC) for New Clark City (NCC) Access Roads

**CONSTRUCTION OF AIRPORT TO NCC ACCESS ROAD
PHASE 2 and PHASE 3
at New Clark City**

BID BULLETIN NO. 8

The post-qualification of the Bidder with the Lowest Calculated Bid (LCB) for Phase 3 requires a longer period due to the different locations of its offices, ongoing and completed projects, proposed equipment and nominated personnel.

Attached is the Revised Timetable of Bidding Activities where the Notice of Award is also adjusted according to the timetable for obtaining internal approvals in BCDA.

Issued on 24 May 2019.

SPECIAL BIDS AND AWARDS COMMITTEE (SBAC) FOR NCC ACCESS ROADS


AILEEN ANUNCIACION R. ZOSA
Chairperson

SPECIAL BIDS AND AWARDS COMMITTEE FOR NCC ACCESS ROADS
BIDDING FOR THE CONSTRUCTION OF CLARK AIRPORT TO NCC ACCESS ROAD
(PHASES 2 & 3)

SCHEDULE OF BIDDING ACTIVITIES*

No.	ACTIVITIES	DATE/SCHEDULE
1	Pre-Procurement Conference	December 13, 2018
2	Posting / Publication (Website, PhilGEPS, BCDA Premises & Newspaper)	January 14, 2019
3	Issuance of Bid Documents	January 14 to April 11, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 11, 2019 (8:00am to 9:00am) (PHASE 2)
		January 14 to April 12, 2019 (8:00am to 5:00pm except Saturdays, Sundays & Holidays) and April 12, 2019 (8:00am to 9:00am) (PHASE 3)
4	Pre-Bid Conference (Phase 2)	March 14, 2019 (10:00am)
5	Pre-Bid Conference (Phase 3)	March 14, 2019 (2:00pm)
6	Deadline for Request for Clarification, if any	March 29, 2019
7	Deadline for the Issuance of Last Supplemental/Bid Bulletin, if any	April 4, 2019
8	Deadline for Submission of Bids (Phase 2)	April 11, 2019 (9:00am)
9	Opening of Bids (Phase 2)	April 11, 2019 (10:00am)
10	Deadline for Submission of Bids (Phase 3)	April 12, 2019 (9:00am)

*Revised Schedule of Bidding Activities for Airport-NCC Access Road (Phases 2 & 3)
Version 6 /May 2019*



11	Opening of Bids (Phase 3)	April 12, 2019 (10:00am)
12	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for Phase 2	April 12 to May 10, 2019
13	Bid Evaluation (TWG's detailed evaluation of the submitted bids) for Phase 3	April 12 to May 17, 2019
14	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for Phase 2	Not later than May 16, 2019
15	Issuance of Notice to the Bidder with LCB for Phase 2 advising on the Conduct of Post-Qualification	May 16, 2019
16	Post Qualification of the Bidder with LCB for Phase 2	May 17-24, 2019
17	Determination and Declaration of the Bidder with Lowest Calculated Bid (LCB) for Phase 3	Not later than May 20, 2019
18	Issuance of Notice to the Bidder with LCB for Phase 3 advising on the Conduct of Post-Qualification	May 20, 2019

		Previous Schedule	New Schedule
19	Post Qualification of the Bidder with LCB for Phase 3	May 21 - 27, 2019	May 21 - June 4, 2019
20	Determination and Declaration of the Bidder with Lowest Calculated and Responsive Bid (LCRB) for Phase 2 & 3	Not later than May 27, 2019	June 5, 2019
21	Issuance of BAC Recommendation of the LCRB to HOPE	Not later than May 28, 2019	June 7, 2019
22	Issuance of Notice to Losing Bidders	Not later than May 28, 2019	June 7, 2019
23	Approval of BAC Resolution of LCRB and Notice of Award**	May 31, 2019	June 14, 2019
24	Issuance of Notice of Award	May 31, 2019	June 17, 2019
25	Contract Signing/Approval	June 3 - 7, 2019	June 18 - 28, 2019
26	Issuance of Notice to Proceed	June 10, 2019	July 1, 2019

**Subject to change*

***Should be within 15 days from BAC Recommendation of the LCRB*