

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**BIDDING FOR THE CONSTRUCTION OF NEW CLARK CITY (NCC) CONNECTING
ROAD PACKAGE 2 (INDUSTRIAL AREA, VIROLOGY INSTITUTE, AND BSP
COMPLEX)**

BID BULLETIN NO. 06

In order to give the Technical Working Group (TWG) sufficient time to verify and validate the submitted documents, declared projects, and pledged equipment of the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Post-Qualification of the Bidder with LCB	October 20, 2023 to November 03, 2023
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	not later than November 03, 2023
Issuance of Notice to Losing Bidders	not later than November 03, 2023
Approval of BAC Resolution declaring LCRB	not later than November 10, 2023
Approval and Issuance of Notice of Award	not later than November 15, 2023
Contract Preparation, Approval and Signing	not later than November 25, 2023
Issuance of Notice to Proceed	not later than December 01, 2023

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 27th day of October 2023.

MARK P. TORRES
Vice Chairperson



CONSTRUCTION OF NCC CONNECTING ROAD PACKAGE 2 (INDUSTRIAL AREA, VIROLOGY INSTITUTE, BSP COMPLEX)

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Tuesday, August 15, 2023	
2	Advertisement/Posting of Invitation to Bid		Wednesday, August 23, 2023	Wednesday, August 30, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Wednesday, August 23, 2023	Wednesday, October 11, 2023
		8:00 AM to 9:00 AM	Thursday, October 12, 2023	
4	Pre-Bid Conference	10:00 AM	Monday, September 11, 2023	
5	Last Day for Request for Clarifications		Monday, October 2, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Thursday, October 5, 2023	
7	Last Day of Submission and Receipt of Bids	9:00am	Thursday, October 12, 2023	
8	Opening of Bids	10:00am	Thursday, October 12, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Friday, October 13, 2023	Thursday, October 19, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Thursday, October 19, 2023	
11	Approval of BAC Resolution declaring LCB		Thursday, October 19, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Thursday, October 19, 2023	
13	Post-Qualification of the Bidder with LCB		Friday, October 20, 2023	Friday, November 3, 2023
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Friday, November 3, 2023	
15	Issuance of Notice to Losing Bidders		Friday, November 3, 2023	
16	Approval of BAC Resolution declaring LCRB		not later than	Friday, November 10, 2023
17	Approval and Issuance of Notice of Award		not later than	Wednesday, November 15, 2023
18	Contract Preparation, Approval and Signing		not later than	Friday, November 24, 2023
19	Issuance of Notice to Proceed		not later than	Friday, December 1, 2023

**Subject to change*

*** Dependent on health and travel restrictions and conditions*