

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**REBIDDING FOR THE RELOCATION OF UNDERGROUND UTILITIES ALONG 8<sup>th</sup> AVENUE,  
BONIFACIO GLOBAL CITY, TAGUIG**

**BID BULLETIN NO. 7**

Due to the post-disqualification of the Bidder with Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 3rd/next LCB. The third (3rd) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation of Post-Qualification for the LCB	December 04, 2023
Post-Qualification of the Bidder with 2nd/next LCB	December 05 to 15, 2023
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)/Issuance of Notice to Losing Bidder/s	December 15, 2023
Issuance of Notice of Post-Qualification (3rd LCB)	December 15, 2023
Post-Qualification of the Bidder with 3rd/next LCB	December 16 to 22, 2023
Determination of the Bidder with LCRB/Issuance of Notice to Losing Bidder/s	December 22, 2023
Approval of BAC Resolution Declaring LCRB	not later than December 28, 2023
Approval of Notice of Award	December 28, 2023
Issuance of Notice of Award	not later than December 29, 2023
Contract Preparation, Approval and Signing	not later than January 08, 2024
Issuance of Notice to Proceed	not later than January 15, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 15<sup>th</sup> day of December 2023.

**GISLAZ. KALALO**  
Chairperson



**Rebidding for the Relocation of Underground Utilities along 8th Avenue**

**SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Friday, September 22, 2023	
2	Advertisement/Posting of Invitation to Bid		Thursday, September 28, 2023	Thursday, October 05, 2023
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Thursday, September 28, 2023	Tuesday, November 14, 2023
		8:00 AM to 12:00 PM	Wednesday, November 15, 2023	
4	Pre-Bid Conference	10:00 AM	Friday, October 06, 2023	
5	Last Day for Request for Clarifications		Monday, November 06, 2023	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Wednesday, November 08, 2023	
7	Last Day of Submission and Receipt of Bids	9:00am	Wednesday, November 15, 2023	
8	Opening of Bids	10:00am	Wednesday, November 15, 2023	
9	Detailed Evaluation of Bids (Technical and Financial)		Thursday, November 16, 2023	Wednesday, November 22, 2023
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Wednesday, November 22, 2023	
11	Approval of BAC Resolution declaring LCB		Wednesday, November 22, 2023	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Wednesday, November 22, 2023	
13	Post-Qualification of the Bidder with LCB		Thursday, November 23, 2023	Monday, December 04, 2023
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, December 04, 2023	
16	Post-Qualification of the Bidder with 2nd/next LCB		Tuesday, December 05, 2023	Friday, December 15, 2023
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**/ Issuance of Notice to Losing Bidder/s		Friday, December 15, 2023	
18	Issuance of Notice of Post-Qualification (3rd LCB)		Friday, December 15, 2023	
19	Post-Qualification of the Bidder with 3rd/next LCB		Saturday, December 16, 2023	Friday, December 22, 2023
20	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**/ Issuance of Notice to Losing Bidder/s		Friday, December 22, 2023	
21	Issuance of Notice to Losing Bidders		Friday, December 22, 2023	
22	Approval of BAC Resolution declaring LCRB		not later than	Thursday, December 28, 2023
23	Approval of Notice of Award			Thursday, December 28, 2023
24	Issuance of Notice of Award		not later than	Friday, December 29, 2023
25	Contract Preparation, Approval and Signing		not later than	Monday, January 08, 2024
26	Issuance of Notice to Proceed		not later than	Monday, January 15, 2024

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*