

Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Consulting Services
Procurement Monitoring Report - 2nd Semester - July 2023 to December 2023



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
BC2023-022	Procurement of Consulting Services for the CMS for the Construction of Roads, Utilities and Preparatory Works at Morong Discovery Park	ESSD	No	Competitive Bidding	16-Jan-23	21-Jan-23	19-Apr-23	21-Feb-23	16-May-23	17-22 May 2023	02-08 June 2023	9-Jun-23	14-Jul-23	19-Aug-23	19-Aug-23	12-Nov-24	12-Nov-24	GAA	40,432,000.00		40,432,000.00	40,249,998.29		40,249,998.29	Commission on Audit (COA) Confederation of Filipino Consulting Organization of the Philippines (COFILCO) Philippine Chamber of Commerce and Industry (PCCI) Philippine Navy (PN)	14-Apr-23		N/A				
BC2023-023	Procurement of Consulting Services for the CMS of the New Clark City (NCC) Connecting Road Package 2 (Industrial Area, Virology Institute, BSP Complex)	SPMD	No	Competitive Bidding	2-Aug-23	11-Aug-23	25-Sep-23	4-Sep-23	10-Oct-23	10-16 October 2023	06-17 November 2023	17-Nov-23	22-Dec-23	1Q CY2024	2Q CY2026			GAA	65,234,400.00		65,234,400.00	62,344,800.00		62,344,800.00	Commission on Audit (COA) Confederation of Filipino Consulting Organization of the Philippines (COFILCO) Philippine Chamber of Commerce and Industry (PCCI) Philippine Navy (PN)	11-Aug-23		N/A				
BC2023-024	Procurement of Consulting Services for the Detailed Architectural and Engineering Design (DAED) of New Clark City (NCC) Projects (Remaining Roads and Utilities)	SPMD	No	Competitive Bidding	14-Aug-23	2-Sep-23	20-Oct-23	28-Sep-23	13-Nov-23	14-28 November 2023	08-15 December 2023	15-Dec-23	29-Dec-23	1Q CY2024	4Q CY2024			COB	117,273,520.00		117,273,520.00	117,264,000.00		117,264,000.00	Commission on Audit (COA) Confederation of Filipino Consulting Organization of the Philippines (COFILCO) Philippine Chamber of Commerce and Industry (PCCI)	5-Sep-23		N/A				
BC2023-020	Procurement of Consulting Services for Financial Advisory Services for BCDA Projects	BRAD	No	NP-53.5 Agency-to-Agency	14-Mar-23				N/A			7-Aug-23	17-Aug-23	8-Sep-23	8-Sep-23	9-Sep-24	9-Sep-24	COB	4,310,000.00	4,310,000.00		4,310,000.00	4,310,000.00					N/A				



**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Consulting Services
Procurement Monitoring Report - 2nd Semester - July 2023 to December 2023**



Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion / Acceptance (if applicable)
BC2023-016	Procurement of Consulting Services for the Production of the BCDA 2023 Annual Report	PAD	No	Competitive Bidding	15-Sep-23	19-Sep-23	26-Oct-23	9-Oct-23	10-Nov-23	13-17 November 2023	01-11 December 2023	12-Dec-23	19-Dec-23	1Q CY2024	1Q CY2025	COB	1,800,000.00	1,800,000.00		1,733,760.00	1,733,760.00		Volunteers Against Crime & Corruption Confederation of Filipino Consulting Organization of the Philippines (COFILCO) Philippine Chamber of Commerce and Industry (PCCI)	19-Sep-23					N/A			
BC2023-010	Procurement of Consulting Services for the Conduct of Land Survey for Various BCDA Properties	LADD	No	Competitive Bidding	13-Oct-23	27-Oct-23	24-Nov-23	13-Nov-23	6-Dec-23	07-11 December 2023	19-27 December 2023	28-Dec-23	29-Dec-23	1Q CY2024	4Q CY2024	COB	4,000,000.00	4,000,000.00		3,970,288.00	3,970,288.00		Volunteers Against Crime & Corruption Confederation of Filipino Consulting Organization of the Philippines (COFILCO) Philippine Chamber of Commerce and Industry (PCCI) Commission on Audit (COA)	27-Oct-23					N/A			
BC2023-031	Procurement of Consulting Services for the Detailed Engineering Design (DED) of the Long-Term Solution of the Pasig-Potrero Bridge at SCTEX	SPMD	No	NP-53.2 Emergency Cases	17-Nov-23							6-Dec-23	18-Dec-23	1Q CY2024	2Q CY2025	COB	122,810,057.88	122,810,057.88	121,838,000.00		121,838,000.00							N/A				
BC2023-018	Procurement of Consulting Services for the Web-Based Quad-Media Monitoring Project of BCDA	PAD	No	NP-53.9 - Small Value Procurement	4-Dec-23	5-Dec-23							20-Dec-23	1Q CY2024	1Q CY2025	COB	500,000.00	500,000.00		486,000.00	486,000.00								N/A			


**Bases Conversion and Development Authority (BCDA)
Bids and Awards Committee for Consulting Services
Procurement Monitoring Report - 2nd Semester - July 2023 to December 2023**


Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																						
					Pre-proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion / Acceptance (If applicable)																				
BC2023-017	Procurement of Consulting Services for the BCDA 2023 Client Satisfaction Measurement (2023 Stakeholder Satisfaction Study)	PAD	No	NP-53.9 - Small Value Procurement	31-Oct-23	11-Nov-23				N/A			22-Dec-23		1Q CY2024		3Q CY2024		COB	600,000.00	600,000.00		590,000.00	590,000.00								N/A																				
BC2023-012	Procurement of the Consulting Services for New Clark City Website Hosting and Maintenance	IPMD	No	NP-53.9 - Small Value Procurement	7-Nov-23	14-Nov-23				N/A			13-Dec-23						COB	1,000,000.00	1,000,000.00		913,114.00	913,114.00								N/A																				
Total Allotted Budget of Procurement Activities																				357,959,977.88	12,210,000.00	345,749,977.88																														
Total Contract Price of Procurement Activities Conducted																																									353,699,960.29	12,003,162.00	341,696,798.29									
Total Savings (Total Allotted Budget - Total Contract Price)																				4,260,017.59																																

Prepared by:

MARICAR GAY S. SAVELLA-VILLAMIL
 Head, BAC Secretariat

ANTONIO M. BAUTISTA
 Administrative Officer IV, PPMD-BAC Secretariat Division

Recommended for Approval by:

RICHARD BRIAN M. CEPE
 BAC Chairperson

MADONNA M. CINCO
 BAC Vice Chairperson


ATTY. CHRISTIAN T. DULDULAO
 BAC Member

PATRICK BOEHL C. FRANCISCO
 BAC Member


EDUARDO R. ROSQUETA
 BAC Member

APPROVED:

JOSHUA M. BINGCANG
 President and CEO
