

Bids and Awards Committee for Consulting Services (BAC-C)

**PROCUREMENT OF CONSULTING SERVICES FOR THE CONSTRUCTION
MANAGEMENT AND SUPERVISION (CMS) FOR THE SITE DEVELOPMENT OF THE
65-HECTARE RELOCATION SITE IN NEW CLARK CITY**

Bid Bulletin No. 03

This Bid Bulletin refers to the updated schedule of bidding activities for the Procurement of Consulting Services for the Construction Management and Supervision (CMS) for the Site Development of the 65-Hectare Relocation Site in New Clark City.

I. SCHEDULE OF PROCUREMENT ACTIVITIES*

Activities		Time	Date	
1	Advertisement/Posting of Request for Expression of Interest		01 March 2024	
2	Availability of Bidding Documents		01 March 2024	02 May 2024
3	Pre-Eligibility Conference	1:00 PM	08 March 2024	
4	Deadline for Requests for Clarification	5:00 PM	11 March 2024	
5	Issuance of Bid Bulletin for Additional Clarifications		14 March 2024	
6	Deadline for Submission of Eligibility Documents	9:00 AM	21 March 2024	
7	Opening of Eligibility Documents and Eligibility Check	10:00 AM	21 March 2024	
8	Eligibility Check and Shortlisting		22 March 2024	02 April 2024
9	<u>Notification on the results of Eligibility Check and Shortlisting</u>		<u>17 April 2024</u>	
10	<u>Issuance of Bidding Documents to Shortlisted Bidders</u>		<u>01 March 2024</u>	<u>06 May 2024</u>
11	<u>Pre-Bid Conference</u>	<u>10:00 AM</u>	<u>24 April 2024</u>	
12	<u>Deadline for Requests for Clarification</u>	<u>5:00 PM</u>	<u>26 April 2024</u>	

*Bid Bulletin No. 03: Updated Procurement Schedule for the Procurement of Consulting Services for the Construction Management and Supervision (CMS) for the Site Development of the 65-Hectare Relocation Site in New Clark City
April 2024/ Version 1*

Page 1 of 3

	Activities	Time	Date	
13	<u>Issuance of Bid Bulletin</u>		<u>29 April 2024</u>	
14	<u>Deadline for Submission of Technical and Financial Proposals</u>	<u>9:00 AM</u>	<u>06 May 2024</u>	
15	<u>Opening and Preliminary Examination of Technical Proposals</u>	<u>10:00 AM</u>	<u>06 May 2024</u>	
16	<u>Evaluation of Technical Proposals</u>		<u>07 May 2024</u>	<u>13 May 2024</u>
17	<u>Notification/Invitation for Opening of Financial Proposals</u>		<u>13 May 2024</u>	
18	<u>Opening of Financial Proposals</u>	<u>10:00 AM</u>	<u>14 May 2024</u>	
19	<u>Evaluation of Financial Proposals</u>		<u>14 May 2024</u>	<u>17 May 2024</u>
20	<u>Determination of HRB and Issuance of BAC Resolution recommending HRB</u>		<u>20 May 2024</u>	
21	<u>Approval of HRB/SRB by HoPE</u>		<u>22 May 2024</u>	
22	<u>Notification of HRB/SRB on Negotiation</u>		<u>22 May 2024</u>	
23	<u>Negotiation</u>		<u>24 May 2024</u>	
24	<u>Conduct of Post-Qualification on HRB</u>		<u>25 May 2024</u>	<u>05 June 2024</u>
25	<u>Deliberation of Post-Qualification Results/Issuance of BAC Resolution Recommending HRRB/SRRB</u>		<u>05 June 2024</u>	
26	<u>Issuance of Notice to Losing Bidders</u>		<u>07 June 2024</u>	
27	<u>Approval of HRRB/SRRB by HoPE and Issuance of NOA</u>		<u>13 June 2024</u>	
28	<u>Contract Signing and Posting of Performance Security</u>		<u>not later than 24 June 2024</u>	
29	<u>Issuance of Notice to Proceed</u>		<u>not later than 01 July 2024</u>	

* subject to change

*Bid Bulletin No. 03: Updated Procurement Schedule for the Procurement of Consulting Services for the Construction Management and Supervision (CMS) for the Site Development of the 65-Hectare Relocation Site in New Clark City
April 2024/ Version 1*

Page 2 of 3

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the afore-cited Consulting Services. All provisions and statements in the Bidding Documents for the Consulting Services inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued this 12th day of April 2024.



ENGR. RICHARD BRIAN M. CEPE

Chairman, Bids and Awards Committee for Consulting Services (BAC-C)

*Bid Bulletin No. 03: Updated Procurement Schedule for the Procurement of Consulting Services for the Construction Management and Supervision (CMS) for the Site Development of the 65-Hectare Relocation Site in New Clark City
April 2024/ Version 1*

Page 3 of 3

