

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**CONSTRUCTION FOR THE SITE DEVELOPMENT OF THE 65-HECTARE  
RELOCATION SITE IN NEW CLARK CITY (NCC)**

**BID BULLETIN NO. 05**

This Bid Bulletin refers to the updated schedule of bidding activities for the **Construction for the Site Development of the 65-Hectare Relocation Site in New Clark City (NCC)**.

Activities	Date/s
Post-Qualification of the Bidder with the next LCB	May 21 - June 03, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	June 03, 2024
Issuance of Notice to Losing Bidders	June 03, 2024
Approval of BAC Resolution declaring LCRB	not later than June 07, 2024
Approval and Issuance of Notice of Award	not later than June 10, 2024
Contract Preparation, Approval, and Signing	not later than June 20, 2024
Issuance of Notice to Proceed	June 21, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 31<sup>st</sup> day of May 2024.

**ATTY. GISELA Z. KALALO**  
Chairperson

**CONSTRUCTION OF THE SITE DEVELOPMENT OF THE 65-HECTARE RELOCATION SITE IN NEW CLARK CITY**

**BIDDING SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		Tuesday, February 20, 2024	
2	Advertisement/Posting of Invitation to Bid		Friday, March 1, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Friday, March 1, 2024	Sunday, April 21, 2024
		8:00 AM to 9:00 AM	Monday, April 22, 2024	
4	<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	Friday, March 8, 2024	
5	Last Day for Request for Clarifications		Thursday, April 11, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Monday, April 15, 2024	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>9:00 AM</b>	Monday, April 22, 2024	
8	<b>Opening of Bids</b>	<b>10:00 AM</b>	Monday, April 22, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, April 23, 2024	Monday, April 29, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)**		Monday, April 29, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, April 29, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, April 29, 2024	
13	Post-Qualification of the Bidder with LCB		Tuesday, April 30, 2024	Friday, May 10, 2024
	Issuance of Notice for Post-Qualification to Bidder with LCB		Friday, May 10, 2024	
	Post-Qualification of the 2nd/next Bidder with LCB		Saturday, May 11, 2024	Friday, May 17, 2024
14	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, May 20, 2024	
15	Issuance of Notice of Post-Disqualification to 2nd LCB and Notice of Post-Qualification for 3rd/next LCB		Monday, May 20, 2024	
	Post-Qualification of the Bidder with LCB		Tuesday, May 21, 2024	Monday, June 3, 2024
	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)**		Monday, June 3, 2024	
	Issuance of Notice to Losing Bidders		Monday, June 3, 2024	
16	<b>Approval of BAC Resolution declaring LCRB</b>		not later than	Friday, June 7, 2024
17	<b>Approval and Issuance of Notice of Award</b>		not later than	Monday, June 10, 2024
18	Contract Preparation, Approval and Signing		not later than	Thursday, June 20, 2024
19	<b>Issuance of Notice to Proceed</b>		Friday, June 21, 2024	

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*