

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD
AT THE CLARK INTERNATIONAL AIRPORT (CIA)**

BID BULLETIN NO. 03

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the 2nd/next LCB. The second (2nd) LCB shall have the same fresh period for the conduct of the post-qualification for the project pursuant to Section 34.8 of the revised IRR of RA 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation of Post Qualification for the LCB	August 27, 2024
Issuance of Notice to Post Disqualified Bidder	August 27, 2024
Post-Qualification of the Bidder with the next LCB	August 28 - September 6, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	September 09, 2024
Issuance of Notice to Losing Bidders	September 09, 2024
Approval of BAC Resolution declaring LCRB	not later than September 13, 2024
Approval and Issuance of Notice of Award	not later than September 19, 2024
Contract Preparation, Approval, and Signing	not later than September 30, 2024
Issuance of Notice to Proceed	not later than October 07, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 27th day of August 2024.

ATTY. GISELA Z. KALALO
Chairperson



REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Thursday, June 13, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, June 15, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, June 15, 2024	Sunday, August 4, 2024
		8:00 AM to 12:00 PM	Sunday, August 4, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, June 24, 2024	
5	Last Day for Request for Clarifications		Friday, July 26, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, July 30, 2024	
7	Last Day of Submission and Receipt of Bids	12:00 PM	Monday, August 5, 2024	
8	Opening of Bids	1:00 PM	Monday, August 5, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, August 6, 2024	Monday, August 12, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)		Monday, August 12, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, August 12, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, August 12, 2024	
13	Post-Qualification of the Bidder with LCB**		Tuesday, August 13, 2024	Monday, August 26, 2024
14	Issuance of Notice of Post-Disqualification		Tuesday, August 27, 2024	
15	Issuance of Notice of Post-Qualification		Tuesday, August 27, 2024	
16	Post-Qualification of the Bidder with next/2nd LCB		Wednesday, August 28, 2024	Friday, September 6, 2024
17	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Monday, September 9, 2024	
18	Issuance of Notice to Losing Bidders		Monday, September 9, 2024	
19	Approval of BAC Resolution declaring LCRB		Friday, September 13, 2024	
20	Approval and Issuance of Notice of Award		not later than	Thursday, September 19, 2024
21	Contract Preparation, Approval and		not later than	Monday, September 30, 2024
22	Issuance of Notice to Proceed		not later than	Monday, October 7, 2024

**Subject to change*

*** Dependent on health and travel restrictions and conditions*