

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD  
AT THE CLARK INTERNATIONAL AIRPORT**

**BID BULLETIN NO. 06  
(Revised Bidding Schedule)**

In order to give the Technical Working Group (TWG) sufficient time to further conduct due diligence in the validation of the nominated key personnel and pledged equipment of/by the bidder with the 3rd/next Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Post-Qualification of the Bidder with 3rd / next Lowest Calculated Bid (LCB)	September 10 to October 07, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	October 07, 2024
Issuance of Notice to Losing Bidders	October 07, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	October 11, 2024
Issuance of Notice of Award (NOA)	not later than October 14, 2024
Contract Preparation, Approval, and Signing	not later than October 24, 2024
Issuance of Notice to Proceed (NTP)	not later than October 31, 2024

Attached is the revised Timetable of the Bidding Activities for the project.

Issued this 30th day of September 2024.

**ENGR. MARK P. TORRES**  
Vice-Chairperson

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT**

**BIDDING SCHEDULE OF ACTIVITIES\***

No.	Activities	Time	Date	
1	<b>Pre-Procurement Conference</b>		Thursday, June 13, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, June 15, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, June 15, 2024	Sunday, August 4, 2024
		8:00 AM to 12:00 PM	Sunday, August 4, 2024	
4	<b>Pre-Bid Conference</b>	<b>10:00 AM</b>	<b>Monday, June 24, 2024</b>	
5	Last Day for Request for Clarifications		Friday, July 26, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, July 30, 2024	
7	<b>Last Day of Submission and Receipt of Bids</b>	<b>12:00 PM</b>	<b>Monday, August 5, 2024</b>	
8	<b>Opening of Bids</b>	<b>1:00 PM</b>	<b>Monday, August 5, 2024</b>	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, August 6, 2024	Monday, August 12, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)		Monday, August 12, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, August 12, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, August 12, 2024	
13	Post-Qualification of the Bidder with LCB**		Tuesday, August 13, 2024	Monday, August 26, 2024
14	Issuance of Notice of Post-Disqualification		Tuesday, August 27, 2024	
15	Issuance of Notice of Post-Qualification		Tuesday, August 27, 2024	
16	Post-Qualification of the Bidder with next/2nd LCB		Wednesday, August 28, 2024	Friday, September 6, 2024
17	Issuance of Notice of Post-Disqualification		Monday, September 9, 2024	
18	Issuance of Notice of Post-Qualification		Monday, September 9, 2024	
19	Post-Qualification of the Bidder with next/3rd LCB		Tuesday, September 10, 2024	Monday, October 7, 2024
21	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Monday, October 7, 2024	
22	Issuance of Notice to Losing Bidders		Monday, October 7, 2024	
23	<b>Approval of BAC Resolution declaring LCRB</b>		<b>Friday, October 11, 2024</b>	
24	<b>Issuance of Notice of Award</b>		<b>not later than</b>	<b>Monday, October 14, 2024</b>
25	<b>Contract Preparation, Approval and Signing</b>		<b>not later than</b>	<b>Thursday, October 24, 2024</b>
26	<b>Issuance of Notice to Proceed</b>		<b>not later than</b>	<b>Thursday, October 31, 2024</b>

*\*Subject to change*

*\*\* Dependent on health and travel restrictions and conditions*

✓ 4