

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT CLARK
INTERNATIONAL AIRPORT**

**BID BULLETIN NO. 08
(Revised Bidding Schedule)**

In view of the approved extension of the bidding calendar and activities by the Head of Procuring Entity (HoPE), the BAC-I hereby issues the revised bidding calendar for the project, to wit:

Activity	Date/s
Post-Qualification of the Bidder with 4th / next Lowest Calculated Bid (LCB)	October 30 to November 07, 2024
Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)	November 08, 2024
Issuance of Notice to Losing Bidders	November 08, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	November 13, 2024
Issuance of Notice of Award (NOA)	November 14, 2024
Contract Preparation, Approval, and Signing	not later than November 25, 2024
Issuance of Notice to Proceed (NTP)	not later than December 02, 2024

Attached is the revised Timetable of the Procurement Activities for the project.

Issued this 05th day of November 2024.

ATTY. GISELA Z. KALALO
Chairperson

REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD AT THE CLARK INTERNATIONAL AIRPORT

BIDDING SCHEDULE OF ACTIVITIES*

No.	Activities	Time	Date	
1	Pre-Procurement Conference		Thursday, June 13, 2024	
2	Advertisement/Posting of Invitation to Bid		Saturday, June 15, 2024	
3	Issuance and Availability of Bidding Documents	8:00 AM to 5:00 PM	Saturday, June 15, 2024	Sunday, August 4, 2024
		8:00 AM to 12:00 PM	Sunday, August 4, 2024	
4	Pre-Bid Conference	10:00 AM	Monday, June 24, 2024	
5	Last Day for Request for Clarifications		Friday, July 26, 2024	
6	Last Day for the Issuance of Supplemental/Bid Bulletins		Tuesday, July 30, 2024	
7	Last Day of Submission and Receipt of Bids	12:00 PM	Monday, August 5, 2024	
8	Opening of Bids	1:00 PM	Monday, August 5, 2024	
9	Detailed Evaluation of Bids (Technical and Financial)		Tuesday, August 6, 2024	Monday, August 12, 2024
10	Determination of the Bidder with the Lowest Calculated Bid (LCB)		Monday, August 12, 2024	
11	Approval of BAC Resolution declaring LCB		Monday, August 12, 2024	
12	Issuance of Notice for Post-Qualification to Bidder with LCB		Monday, August 12, 2024	
13	Post-Qualification of the Bidder with LCB**		Tuesday, August 13, 2024	Monday, August 26, 2024
14	Issuance of Notice of Post-Disqualification		Tuesday, August 27, 2024	
15	Issuance of Notice of Post-Qualification		Tuesday, August 27, 2024	
16	Post-Qualification of the Bidder with next/2nd LCB		Wednesday, August 28, 2024	Friday, September 6, 2024
17	Issuance of Notice of Post-Disqualification		Monday, September 9, 2024	
18	Issuance of Notice of Post-Qualification		Monday, September 9, 2024	
19	Post-Qualification of the Bidder with next/3rd LCB		Tuesday, September 10, 2024	Monday, October 7, 2024
20	Issuance of Notice of Disqualification		Friday, October 18, 2024	
21	Issuance of Notice of Post-Qualification		Tuesday, October 29, 2024	
22	Post-Qualification of the Bidder with next/4th LCB		Wednesday, October 30, 2024	Thursday, November 7, 2024
23	Determination of the Bidder with the Lowest Calculated Responsive Bid (LCRB)		Friday, November 8, 2024	
24	Issuance of Notice to Losing Bidders		Friday, November 8, 2024	
25	Approval of BAC Resolution declaring LCRB		Wednesday, November 13, 2024	
26	Issuance of Notice of Award		not later than	Thursday, November 14, 2024
27	Contract Preparation, Approval and Signing		not later than	Monday, November 25, 2024
28	Issuance of Notice to Proceed		not later than	Monday, December 2, 2024

**Subject to change*

*** Dependent on health and travel restrictions and conditions*