

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

Repair of Seven (7) Units Cliffwood Staffhouses

**BID BULLETIN NO. 03
(Revised Bidding Schedule)**

To allow the BAC-I Technical Working Group (TWG) ample time to conduct thorough due diligence in validating the submitted documents of the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Post-Qualification of the Bidder with LCB	November 05, 2024 - November 26, 2024
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	November 26, 2024
Issuance of Notice to Losing Bidders	November 26, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	December 3, 2024
Issuance of Notice of Award	December 4, 2024
Contract Preparation, Approval, and Signing	December 5, 2024 - December 16, 2024
Issuance of Notice to Proceed	on or before December 23, 2024

Issued this 19th day of November 2024.

ATTY. ELVIRA V. ESTANISLAO
Chairperson