

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**REBIDDING FOR THE CONSTRUCTION OF AIRSIDE ACCESS ROAD
AT THE CLARK INTERNATIONAL AIRPORT**

**BID BULLETIN NO. 14
Revised Bidding Schedule**

The meeting of Bids and Awards Committee for Infrastructure (BAC-I) Projects on 12 December 2024 has been postponed due to justifiable reasons. Below is the updated schedule.

ACTIVITY	FROM	TO
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)	December 12, 2024	December 13, 2024
Issuance of Notice to Losing Bidders	December 12, 2024	December 13, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	December 17, 2024	December 18, 2024
Issuance of Notice of Award	December 18, 2024	December 19, 2024
Contract Preparation, Approval and Signing	Not later than January 02, 2025	Not later than January 03, 2025
Issuance of Notice to Proceed	Not later than January 9, 2025	Not later than January 10, 2025

Issued on **12 December 2024**.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. GISELA Z. KALALO
Chairperson