

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**PROCUREMENT OF REPAIR OF SEVEN (7) UNITS CLIFFWOOD STAFF HOUSES**

**BID BULLETIN NO. 05**  
**Revised Bidding Schedule**

The meeting of Bids and Awards Committee for Infrastructure (BAC-I) Projects on 06 December 2024 has been postponed due to unforeseen scheduling conflicts that affects the availability of most BAC-I members. Given the importance of having the majority present, the BAC hereby reschedules the said meeting. Below is the updated schedule for the project's bidding activities:

ACTIVITY	FROM	TO
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)	December 06, 2024	December 09, 2024
Issuance of Notice to Losing Bidders	December 06, 2024	December 09, 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	December 10, 2024	December 13, 2024
Issuance of Notice of Award	December 11, 2024	December 16, 2024
Contract Preparation, Approval and Signing	December 12, 2024 to December 23, 2024	December 17, 2024 to December 26, 2024
Issuance of Notice to Proceed	on or before January 2, 2025	on or before January 2, 2025

Issued on **06 December 2024**.

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**ATTY. ELVIRA V. ESTANISLAO**  
Chairperson