

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**Construction of Bangko Sentral ng Pilipinas (BSP) Access Road in New Clark City**

**BID BULLETIN NO. 02  
(Revised Bidding Schedule)**

To allow the BAC-I Technical Working Group (TWG) ample time to conduct thorough due diligence in validating the submitted documents of the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Post-Qualification of the Bidder with LCB	19 November 2024 to 09 December 2024
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	09 December 2024
Issuance of Notice to Losing Bidders	09 December 2024
Approval of BAC Resolution declaring LCRB and Notice of Award	16 December 2024
Issuance of Notice of Award	17 December 2024
Contract Preparation, Approval, and Signing	18 December 2024 to 27 December 2024
Issuance of Notice to Proceed	On or before 03 January 2025

Issued this 3rd day of December 2024.

**BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)**

**ATTY. ELVIRA V. ESTANISLAO**  
Chairperson