

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

**CONSTRUCTION OF RESIDENTIAL COMPLEX AT
BONIFACIO NAVAL STATION (BNS) LOT 1**

BID BULLETIN NO. 03

Due to the post-disqualification of the Bidder with the Lowest Calculated Bid (LCB), the BAC-I Technical Working Group (TWG) shall proceed with the post-qualification of the Bidder with the second/next LCB. This second LCB shall have the same fresh period for the conduct of post-qualification for the project pursuant to Section 34.8 of the Revised Implementing Rules and Regulations (RIRR) of the Republic Act (R.A.) No. 9184. Hence, the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Deliberation on the results of the Post-qualification for the 1st LCB	February 11, 2025	
Issuance of Notice to Post-disqualified Bidder	February 11, 2025	
Issuance of Notice of Conduct of Post-Qualification for the 2nd LCB	February 11, 2025	
Post-qualification of the Bidder with the Next LCB	February 12, 2025	February 24, 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB)*	February 24, 2025	
Issuance of Notice to Losing Bidders*	February 24, 2025	
Approval of BAC Resolution declaring LCRB and Notice of Award*	March 12, 2025	
Issuance of Notice of Award*	March 13, 2025	
Contract Preparation, Approval, and Signing*	not later than Monday, March 24, 2025	
Issuance of Notice to Proceed*	not later than Monday, March 31, 2025	

***Subject to change**

Issued this **11th day of February 2025**.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

By:

ATTY. MARIA SOLEDAD C. SAN PABLO
Vice Chairperson