

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

Construction of New Clark City Underground Utilities Phase 1

**BID BULLETIN NO. 04
(Revised Bidding Schedule)**

To allow the BAC-I Technical Working Group (TWG) ample time to conduct thorough due diligence in validating the submitted documents of the bidder with the Lowest Calculated Bid (LCB), the BAC-I hereby revises the schedule of bidding activities for the project, to wit:

Activity	Date/s
Post-Qualification of the Bidder with LCB	24 May to 17 June 2025
Determination of the Bidder with the Lowest Calculated and Responsive Bid (LCRB) and issuance of BAC Resolution recommending LCRB	17 June 2025
Issuance of Notice to Losing Bidders	17 June 2025
Approval of BAC Resolution declaring LCRB and Notice of Award	25 June 2025
Issuance of Notice of Award	26 June 2025
Contract Preparation, Approval, and Signing	27 June to 07 July 2025
Issuance of Notice to Proceed	14 July 2025

Issued this 29th day of May 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS (BAC-I)

ATTY. ELVIRA V. ESTANISLAO
Chairperson

BCDA
Bases Conversion and
Development Authority

BAC for Infrastructure

BACI2025-0175

*Bid Bulletin No. 04: Revised Bidding Schedule for the Bidding for the Construction
New Clark City Underground Utilities Ph.
May 2025/Version 1*

Page 1 of 1