

CONSTRUCTION OF THE UNDERGROUND UTILITIES PHASE 1

Bid Bulletin No. 03

This Bid Bulletin refers to the additional schedule of bidding activities for the Construction of the Underground Utilities Phase 1.

ADDITIONAL SCHEDULE OF PROCUREMENT ACTIVITIES

ACTIVITY	DATE/SCHEDULE
Opening of Financial Bid - Reconsidered Bid of J. C. Rodriguez Construction Corporation and A. M. Oreta & Co., Inc. (Joint Venture)	21 May 2025 (Wednesday) 10:00 AM

This Bid Bulletin shall be considered an integral part of the Bidding Documents for the afore-cited Infrastructure Project. All provisions and statements in the Bidding Documents for the Infrastructure Project inconsistent with this Bid Bulletin are either modified or rendered ineffective, as the case may be.

Issued this 19th day of May 2025.

BIDS AND AWARDS COMMITTEE FOR INFRASTRUCTURE PROJECTS

By:

ATTY. ELVIRA V. ESTANISLAO
Chairperson