

Bids and Awards Committee for Consulting Services (BAC-C)

**PROCUREMENT OF CONSULTING SERVICES FOR THE PREPARATION OF FLOOD
CONTROL MASTER PLAN FOR CLARK FREEPORT ZONE (FCMP-CFZ)**

**Bid Bulletin No. 01
(UPDATED SCHEDULE OF PROCUREMENT ACTIVITIES*)**

This Bid Bulletin refers to the updated schedule of bidding activities for the Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone (FCMP-CFZ). The revision is issued in accordance with Memorandum Circular No. 94 from the Office of the President of the Philippines, in anticipation of the forecasted heavy rainfall due to a Low-Pressure Area and the Southwest Monsoon.

Activities		Time	Date	
1	Advertisement/Posting of Request for Expression of Interest		16 August 2025	
2	Availability of Bidding Documents		16 August 2025	15 October 2025
3	Pre-Eligibility Conference	10:00 AM	01 September 2025	
4	Deadline for Requests for Clarification	5:00 PM	05 September 2025	
5	Issuance of Bid Bulletin for Additional Clarifications		08 September 2025	
6	Deadline for Submission of Eligibility Documents	9:00 AM	15 September 2025	
7	Opening of Eligibility Documents and Eligibility Check	10:00 AM	15 September 2025	
8	Eligibility Check and Shortlisting		16 September 2025	22 September 2025
9	<u>Notification on the results of Eligibility Check and Shortlisting</u>		<u>26 September 2025</u>	
10	<u>Issuance of Bidding Documents to Shortlisted Bidders</u>		<u>16 August 2025</u>	<u>15 October 2025</u>
11	<u>Pre-Bid Conference</u>	<u>10:00 AM</u>	<u>03 October 2025</u>	

Bid Bulletin No. 01: Updated Procurement Schedule for the Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone August 2025/ Version 1

Page 1 of 3

Activities		Time	Date	
12	<u>Deadline for Requests for Clarification</u>	<u>5:00 PM</u>	<u>05 October 2025</u>	
13	<u>Issuance of Bid Bulletin</u>		<u>08 October 2025</u>	
14	<u>Deadline for Submission of Technical and Financial Proposals</u>	<u>9:00 AM</u>	<u>15 October 2025</u>	
15	<u>Opening and Preliminary Examination of Technical Proposals</u>	<u>10:00 AM</u>	<u>15 October 2025</u>	
16	<u>Evaluation of Technical Proposals</u>		<u>16 October 2025</u>	<u>21 October 2025</u>
17	Determination of SRB/HRB and Issuance of BAC Resolution recommending SRB/HRB		<u>21 October 2025</u>	
18	<u>Approval of HRB/SRB by HoPE</u>		<u>23 October 2025</u>	
19	<u>Notification/Invitation for Opening of Financial Proposals</u>		<u>23 October 2025</u>	
20	<u>Opening of Financial Proposals</u>	<u>10:00 AM</u>	<u>24 October 2025</u>	
21	<u>Evaluation of Financial Proposals</u>		<u>24 October 2025</u>	<u>28 October 2025</u>
22	<u>Deliberation of the Results of Evaluation of Financial Proposals</u>		<u>28 October 2025</u>	
23	<u>Notification of HRB/SRB on Negotiation</u>		<u>28 October 2025</u>	
24	<u>Negotiation</u>		<u>29 October 2025</u>	
25	<u>Conduct of Post-Qualification on HRB</u>		<u>30 October 2025</u>	<u>10 November 2025</u>
26	Deliberation of Post-Qualification Results/Issuance of BAC Resolution Recommending HRRB/SRRB		<u>10 November 2025</u>	
27	Issuance of Notice to Losing Bidders		<u>10 November 2025</u>	

*Bid Bulletin No. 01: Updated Procurement Schedule for the Procurement of Consulting Services for the Preparation of Flood Control Master Plan for Clark Freeport Zone
August 2025/ Version 1*

Page 2 of 3

Activities		Time	Date
28	<u>Approval of HRRB/SRRB by HoPE and Issuance of NOA</u>		<u>14 November 2025</u>
28	<u>Contract Signing and Posting of Performance Security</u>		<u>not later than 24 November 2025</u>
29	<u>Issuance of Notice to Proceed</u>		<u>not later than 24 November 2025</u>

* subject to change

This Bid Bulletin shall be considered as an integral part of the Bidding Documents for the afore-cited Consulting Services. All provisions and statements in the Bidding Documents for the Consulting Services inconsistent with this Bid Bulletin are either modified or superseded, accordingly.

Issued this 25th day of August 2025.


ATTY. CISELA Z. KALALO
Chairperson